

Progress Report 10/1/14-11/12/14

Project #14-2229, Snake River - Asotin IMW PSMFC

Submitted by Stephen Bennett on 11/12/2014

Accepted by Keith Dublanica on 11/13/2014

CONTACTS

Primary Sponsor: Eco Logical Research Inc.

Project Contact: Stephen Bennett
bennett.ecological@gmail.com

Lead Entity: Snake River Salmon Rec Bd LE

Alt Project Contact: Nicolaas Bouwes
nbouwes@gmail.com

Managing Agency: Rec. and Conserv. Office

RCO Grant Manager: Keith Dublanica
Keith.Dublanica@rco.wa.gov

COSTS TO DATE

Project Start Date: 09/15/2014

FundingEnd Date: 09/30/2015

Funding Formula:	Requested		Original		Current	
Pacific States Projects:	\$171,212.00	(100%)	\$171,212.00	(100%)	\$171,212.00	(100%)
Total:	\$171,212.00	(100%)	\$171,212.00	(100%)	\$171,212.00	(100%)

Paid To Date:	\$0.00				Last Released Billing:
Remaining RCO Funds:	\$171,212.00				Pending Billing: No
Advance Balance:	\$0.00		Match Bank:	\$0.00	Number of Billings: 0
Admin Limit:	\$0.00		Admin Spent:	\$0.00	
A&E Limit:	\$0.00		A&E Spent:	\$0.00	

AMENDMENTS

#	Type	Applied Date	Description
1	Cost Change		This cost change amendment of \$80,000 supports an increase of \$40,000 from 13-1002 and \$40,000 from the Snake Region (WWCC 13-1381)

PROGRESS REPORT QUESTIONS

#	Question	Answer	Answer Description
1 of 4	Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.	No	
2 of 4	Describe the work accomplished during this reporting period.		continued regular fish and habitat monitoring activities as per the Asotin IMW monitoring plan; also coordinated last of three treatments as part of the Asotin IMW restoration plan
3 of 4	Do you anticipate any changes to your project? Please describe those changes here.	No	no significant changes are anticipated
4 of 4	Tell us about work planned for the next reporting period.		the next reporting period will cover data analyses focused on describing and explaining the fish and habitat responses to restoration

MILESTONES

Milestone	Target Date	Description	Completed	Delayed	New Target Date	Progress/Reason for Delay
Project Start	09/15/2014		X		10/01/2014	this was the actual time we changed over to an amended contract to cover work from Oct 1, 2014 to Sept 30, 2015
Progress Report Submitted	12/31/2014	quarterly progress report				
Progress Report Submitted	03/31/2015	quarterly progress report				
Progress Report Submitted	06/30/2015	quarterly progress report				
Agreement End Date	09/30/2015					
Final Billing to RCO	10/15/2015					
Final Report	10/15/2015					