

## Progress Report 5/1/14-11/30/14

### Project #13-1593, WDFW Asotin IMW (Fi-Fo) - PSMFC

Submitted by Ethan Crawford on 11/17/2014

Accepted by Keith Dublanica on 11/17/2014

#### CONTACTS

**Primary Sponsor:** Dept of Fish & Wildlife

**Lead Entity:** Snake River Salmon Rec Bd LE

**Managing Agency:** Rec. and Conserv. Office

**Project Contact:** Ethan Crawford  
ethan.crawford@dfw.wa.gov

**Alt Project Contact:** Joe Anderson  
joseph.anderson@dfw.wa.gov

**Billing Contact:** Alisa Stenerson  
alisa.stenerson@dfw.wa.gov

**RCO Grant Manager:** Keith Dublanica  
Keith.Dublanica@rco.wa.gov

#### COSTS TO DATE

**Project Start Date:** 10/01/2013

**Original End Date:** 09/30/2014

**FundingEnd Date:** 12/31/2014

Funding Formula:	Requested	Original	Current
Pacific States Projects:	\$57,929.00 (100%)	\$57,929.00 (100%)	\$57,929.00 (100%)
<b>Total:</b>	<b>\$57,929.00 (100%)</b>	<b>\$57,929.00 (100%)</b>	<b>\$57,929.00 (100%)</b>

**Paid To Date:** \$52,136.10

**Remaining RCO Funds:** \$5,792.90

**Advance Balance:** \$0.00

**Admin Limit:** \$0.00

**A&E Limit:** \$0.00

**Match Bank:** \$0.00

**Admin Spent:** \$0.00

**A&E Spent:** \$0.00

**Last Released Billing:** 11/06/2014

**Pending Billing:** No

**Number of Billings:** 6

#### AMENDMENTS

#	Type	Applied Date	Description
1	Time Extension	09/26/2014	The project period of 10/01/2013 to 09/30/2014 is extended to allow the contracting party until 12/31/2014 to complete the project.

#### PROGRESS REPORT QUESTIONS

#	Question	Answer	Answer Description
1 of 4	Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.	No	
2 of 4	Describe the work accomplished during this reporting period.		Field work collecting fish and habitat metrics has been completed as of mid October.
3 of 4	Do you anticipate any changes to your project? Please describe those changes here.	No	
4 of 4	Tell us about work planned for the next reporting period.		Final billing and array maintenance. Data collection is complete for WDFW staff for 2014 IMW field season. Please refer to project #14-2229 for the final report and further details on the progress reports. To be clear, this is not actual fish-in/fish-out work. This contract is for WDFW's assistance to EcoLogical Research efforts within the context of the IMW in Asotin Creek.

## MILESTONES

Milestone	Target Date	Description	Completed	Delayed	New	Progress/Reason for Delay
					Target Date	
Project Start	10/01/2013		X			
Progress Report Submitted	04/30/2014	This report forms the basis for PSFMC reporting see	X			
Progress Report Submitted	09/30/2014	This is the end of the project period but due to the field calendar a no-cost time extension may be requested		X	11/30/2014	Contract was extended.
Agreement End Date	12/31/2014					
Final Billing to RCO	01/31/2015		X			
Final Report	01/31/2015					