

Amendment to Project Agreement

Project Sponsor: Trout Unlimited-WA Water Proj
Project Title: Icicle Boulder Field Passage Design

Project Number: 13-1342 P
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Trout Unlimited-WA Water Proj the Project Agreement identified above is amended to extend the end date of this agreement.


The project period of 12/04/2013 to 06/04/2015 is extended to allow the contracting party until 10/15/2015 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

5/14/15

By:

Pre-approved as to form:

ISI
Assistant Attorney General

Amendment Special Conditions

Project Sponsor: Trout Unlimited-WA Water Proj
Project Title: Icicle Boulder Field Passage Design

Project Number: 13-1342 P
Amendment Number: 2

Special Conditions

This projects deliverables, as outlined in their grant project proposal:

- 1) Professional Site Survey
 - 2) Geologic Investigation of Anchor Boulder Area
 - 3) Municipal Water Supply Line Evaluation
 - 4) Preliminary 30% Design on one alternative at Anchor Boulder and one alternative at Irrigation Diversion Dam
 - 5) Preliminary 80% Design on one alternative at Anchor Boulder and one alternative at Irrigation Diversion Dam
-

The required project deliverables for the preliminary design elements are detailed in *Manual 18 - Salmon Recovery Grants*, January 2013, Appendix D-2, pages 115-118.

Amendment Milestone Report

Project Number: 13-1342 P
Project Name: Icicle Boulder Field Passage Design
Sponsor: Trout Unlimited-WA Water Proj
IAC Project Manager: Marc Duboiski

Amendment Number: 2

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/04/2013	
X		RFP Complete/Consultant Hired	03/01/2014	
X		Data Gathering Started	04/15/2014	
X	!	Progress Report Submitted	06/30/2014	
X	!	Annual Project Billing	07/31/2014	
X	!	Progress Report Submitted	12/31/2014	
	!	Preliminary Design to RCO	06/30/2015	30% Design; Need for peer review by technical team.
	!	Cultural Resources Complete	06/30/2015	Consultation is complete, but requires onsite observation during geotechnical digging.
	!	Annual Project Billing	07/31/2015	
		Special Conditions Met	10/15/2015	
	!	Final Design to RCO	10/15/2015	80% Design
	!	Agreement End Date	10/15/2015	
		Final Report in PRISM	12/31/2015	
		Final Billing to RCO	12/31/2015	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

May 14, 2015

Aaron Penvose
Trout Unlimited-WA Water Proj
103 Palouse, Suite 14
Wenatchee, WA 98801

RE: Icicle Boulder Field Passage Design, RCO #13-1342P
Amendment #: 2

Dear Mr. Penvose:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures

