

Amendment to Project Agreement

Project Sponsor:

Eco Logical Research Inc.

Project Title:

Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443C

Amendment Number: 1

Amendment Type:

Cost Change

Amendment Description:

This cost increase amendment provides resources (\$131,931) from the Dept. of Fish & Wildlife project #15-1315 into this project for additional project support of the following:

Funds are needed because the current IMW monitoring budget being provided by Pacific State Marine Funding Commission (PSMFC) has been reduced in 2016 to <\$100,000 from an average of ~\$250,000. It is critical at this stage in the Asotin IMW to maintain the basic monitoring level to ensure its goals can be completed: namely to determine the effectiveness of LWD restoration methods, determine the causal mechanisms of habitat and fish responses, and to provide recommendations for implementing LWD restoration in other watersheds. Fish monitoring occurs in 12 sites, each 300-500m long, 4 in each tributary. Habitat monitoring occurs in 12 CHaMP sites in Charley and North Fork Asotin Cr, each 160-200m long. This project will support ESA listed steelhead recovery. All data will be made publicly available. Data analyses will be conducted with other funds.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSMFC	\$73,643.00	100.00%	\$73,643.00	35.82%
RCO - SALMON FED PROJ	\$0.00	0.00%	\$131,931.00	64.18%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$73,643.00	100%	\$205,574.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office Eco Logical Research Inc.

TITLE: Director

TITLE: