

## Amendment to Project Agreement

**Project Sponsor:** Chelan Co Natural Resource  
**Project Title:** Upper Peshastin Barrier Conceptual Design

**Project Number:** 14-1739 P  
**Amendment Number:** 1

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.


The project period of 12/04/2014 to 12/04/2016 is extended to allow the contracting party until 03/31/2017 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

8/23/16

Pre-approved as to form:

By:

/S/

Assistant Attorney General

## Amendment Milestone Report

**Project Number:** 14-1739 P

**Amendment Number:** 1

**Project Name:** Upper Peshastin Barrier Conceptual Design

**Sponsor:** Chelan Co Natural Resource

**IAC Project Manager:** Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/04/2014	
X		Data Gathering Started	04/20/2015	
X		RFP Complete/Consultant Hired	04/20/2015	
X	!	Progress Report Submitted	06/30/2015	
X		Special Conditions Met	07/24/2015	Provide geologic assessment report of Ruby Slide to SRFB Review Panel.
X	!	Annual Project Billing	07/31/2015	
X		Special Conditions Met	08/24/2015	SRFB Review Panel approves or denies continuing with design process.
X	!	Progress Report Submitted	12/31/2015	
X	!	Progress Report Submitted	06/30/2016	
X	!	Annual Project Billing	07/31/2016	
		Special Conditions Met	08/31/2016	Letters of Support from the USFS and WSDOT for the preferred alternative.
		Draft Design to RCO	02/01/2017	Draft Conceptual Design.
	!	Agreement End Date	03/31/2017	
	!	Final Design to RCO	04/03/2017	Final Conceptual Design.
		Final Report in PRISM	06/30/2017	
		Final Billing to RCO	06/30/2017	

**X = Milestone Complete**

**! = Critical Milestone**

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026

E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

August 23, 2016

Pete Cruickshank  
Chelan Co Natural Resource  
Natural Resource Dept.  
316 Washington Street  
Chelan, WA 98801

RE: Upper Peshastin Barrier Conceptual Design, RCO #14-1739P  
Amendment #: 1

Dear Mr. Cruickshank:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to [marc.duboiski@rco.wa.gov](mailto:marc.duboiski@rco.wa.gov).

Sincerely,

A handwritten signature in black ink, appearing to read "Marc Duboiski".

Kaleen Cottingham *for*  
Director

Enclosures