

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

December 20, 2016

Steve Hinton
Skagit River Sys Cooperative
PO Box 368
La Conner, WA 98257

RE: Camano Is State Park Tidal Marsh Feasibility, RCO #15-1048P
Amendment #: 1

Dear The Honorable Hinton:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures



Amendment to Project Agreement

Project Sponsor: Skagit River Sys Cooperative
Project Title: Camano Is State Park Tidal Marsh Feasibility

Project Number: 15-1048 P
Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit River Sys Cooperative the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 07/31/2017 is extended to allow the contracting party until 03/30/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

12/20/16

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 15-1048 P

Amendment Number: 1

Project Name: Camano Is State Park Tidal Marsh Feasibility

Sponsor: Skagit River Sys Cooperative

IAC Project Manager: Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X	!	Progress Report Submitted	06/30/2016	
X	!	Annual Project Billing	07/31/2016	
X	!	Progress Report Submitted	12/31/2016	
		Data Gathering Started	01/31/2017	Topography, sediment cores, wetlands, utilities, and infrastructure surveys.
		RFP Complete/Consultant Hired	02/15/2017	Public Outreach/Facilitation
	!	Cultural Resources Complete	02/28/2017	
		RFP Complete/Consultant Hired	02/28/2017	Coastal Engineer
		Draft Design to RCO	12/29/2017	Draft feasibility with check in stages of assessment
		Applied for Permits	02/28/2018	Permitting agencies will be consulted during feasibility process.
	!	Agreement End Date	03/30/2018	
	!	Final Design to RCO	06/29/2018	Final Conceptual Design, as described in RCO-SRFB Manual #18, Appendix D-1.
		Final Report in PRISM	06/29/2018	
		Final Billing to RCO	06/29/2018	

X = Milestone Complete

! = Critical Milestone