

PROJECT: 15-1049 PLN, IVERSON PRESERVE STAKEHOLDER INTEGRATION
Sponsor: Island Co. Dept. Natural Res. Program: Puget Sound Acq. & Restoration Status: Active
Project Start Date: 12/09/2015 Agreement End Date: 12/29/2017

Progress Report Status: Accepted 03/16/2017

Report Period

From 10/29/2016 To 03/08/2017

Questions

#1: Describe the work accomplished during this reporting period.

Description is required

Monthly stakeholder integration meetings (topics included: Marsh Habitat & Functions (C.K. Eidem, Ducks Unlimited), a field trip to Fisher Slough(The Nature Conservancy) and a field trip to Fir Island (WDFW).
The consultant (CGS) completed the following:
•Soil samples analyzed for dating using radiocarbon, lead, and cesium dating and are awaiting another lab for grain size analysis.
•Bathymetric and beach/spit features mapping underway, with some draft maps already prepared and will be presented at March Iverson Stakeholder Task Force meeting.

•Developed brief summary and presentation of interim progress and products, to include preliminary results of the shore change and bathymetry change work and implications, and also preliminary water level data from monitoring wells.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

Iverson Task Force will continue monthly meetings, including a presentation from the consultants (CGS) on the preliminary analysis from the Iverson study.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Choice No

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Annual Project Billing	12/30/2016	✓			
Progress Report Submitted	03/31/2017	✓			
Draft Plan to RCO <i>Draft Reports, See Manual #18, Appendix D-1, Conceptual Design Deliverables.</i>	07/07/2017				
Draft Plan to RCO	08/11/2017				
Final Plan to RCO <i>Final Narrative Report</i>	12/29/2017				
Agreement End Date	12/29/2017				
	Need amendment to change				
Final Report in PRISM	03/30/2018				
Final Billing to RCO	03/30/2018				

Special Conditions

None

Permits

Permits and Reviews	Issuing Organization	Applied Date	Received Date	Expiration Date	Permit #
None - No permits Required					

Permit Questions

No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)



179758



180275

FILES AND PHOTOS

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
-----------	-------------	-----------------	-------	--------	--------------------------------	--------

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	03/16/2017	Marc Dubowski	Thank you.
Submitted	03/14/2017	Lori Clark	
Draft	03/08/2017	Lori Clark	