

Amendment to Project Agreement

Project Sponsor: Eco Logical Research Inc.
Project Title: Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443 C
Amendment Number: 5

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Eco Logical Research Inc. the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 10/01/2015 to 06/30/2017 is extended to allow the contracting party until 09/30/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY: 
Kaleen Cottingham

TITLE: Director

DATE: 6/12/17

Pre-approved as to form:

By: /S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 15-1443 C
Project Name: Asotin IMW Monitoring PSMFC 2015
Sponsor: Eco Logical Research Inc.

Amendment Number: 5

X	!	Milestone	Target Date	Comments/Description
X		Project Start	10/01/2015	
X	!	Progress Report Due	03/31/2016	This progress report provides information that is shared with PSMFC and the SRFB monitoring panel review AND was provided May 9
	!	Progress Report Due	09/30/2016	his progress report provides information that is shared with PSMFC and the SRFB monitoring panel review
X		Special Conditions Met	01/20/2017	additional end of year report to support PSMFC deliberatiions on new funding
X	!	Progress Report Due	03/31/2017	this progress report provides information that is shared with PSMFC and the SRFB monitoring panel review
	!	Agreement End Date	09/30/2017	PSMFC expected to extend 90 days thru 9/30/17. If so, RCO to extend this contract and below deliverables 90 days each
		Final Billing Due	10/31/2017	see above
		Final Report	10/31/2017	see above

X = Milestone Complete

! = Critical Milestone