

Amendment to Project Agreement

Sf 7/1/13

Project Sponsor: Chelan Co Natural Resource
Project Title: Lower Nason Creek RM 3.7 - 4.7 Restoration

Project Number: 12-1438R
Amendment Number: 1

Amendment Type:

Project Type Change

Amendment Description:

The design and construction of an ELJ is removed from the scope and the funds are shifted to finishing preliminary designs and permitting for a side channel reconnection project at RM 4.6 of Nason Creek.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Chelan Co Natural Resource

BY:


Kaleen Cottingham

TITLE: Director

DATE:

5/1/13


Pre-approved as to form:

BY:

/S/
Assistant Attorney General

AGENCY:

BY:


Keith W. Goehner

TITLE:

Chairman

DATE:

6/17/13

RECEIVED

JUL 01 2013

RECREATION AND CONSERVATION OFFICE

180107

Amendment Agreement Description

Project Sponsor: Chelan Co Natural Resource

Project Number: 12-1438 R

Project Title: Lower Nason Creek RM 3.7 - 4.7 Restoration

Amendment Number: 1

Agreement Description

The goals of the Lower Nason Creek RM 3.7-4.7 restoration project are to improve rearing habitat for juvenile steelhead and spring Chinook salmon and to increase Chinook spawning habitat. These goals will be met through implementation of the following objectives:

1. Remove floodplain fill (~0.64 acres) and increase activation of existing side channels to increase floodplain connectivity;
2. Increase habitat complexity, through habitat enhancement, in the existing oxbow
3. Preliminary design and permitting of floodplain side channel reconnection near RM 4.6.

SR 207 has disconnected Nason Creek from 77 acres of adjacent floodplain habitat. Nason Creek, a tributary to the Wenatchee River, is a Category 2 Watershed that contains spawning, rearing, and migration habitat for spring Chinook salmon, bull trout, and steelhead. CCNRD evaluated the feasibility of re-locating SR 207 out of the floodplain. However, SR 207 relocation would cost 10-20+ million and there may not be that level of funding available. This proposal identifies three different actions that could be implemented to improve in-stream conditions in this reach.

Amendment Special Conditions

Project Sponsor: Chelan Co Natural Resource

Project Number: 12-1438 R

Project Title: Lower Nason Creek RM 3.7 - 4.7 Restoration

Amendment Number: 1

Special Conditions

The SRFB review panel conditions the project requiring Chelan County to submit the completed preliminary design and design report to the RCO grants manager for SRFB review panel review and approval, prior to applying for permits and advancing to the construction portion of the grant scope of work. The review panel requires a 30-day review period once all documents have been provided.

The final design deliverables must follow SRFB Manual 18, January 2012, Appendix D-3 Final Design, pages 113-116.

Amendment Eligible Scope Activities

Project Sponsor: Chelan County Natural Resource
Project Title: Lower Nason Creek RM 3.7 - 4.7 Restoration
Program: Salmon Federal Projects

Project Number: 12-1438
Project Type: Planning & Restoration
Amendment #: 1

Planning/Restoration Metrics

Worksite #1, Fill Removal, Oxbow Enhance & Design

Targeted salmonid ESU/DPS:

Chinook Salmon-Upper Columbia River
Spring-run ESU, Steelhead-Upper
Columbia River DPS

Targeted species (non-ESU species):

Bull Trout

Area Encompassed (acres):

3.5

Miles of Stream Affected:

1.00

Project Identified In a Plan or Watershed Assessment:

Kahler Reach Assessment (USBR 2009)
identified the parking lot fill removal as a
potential project

Type Of Monitoring:

Implementation Monitoring

Design for Salmon restoration

Final design and permitting

Name of Plan:

Restoration Design of Floodplain Side
Channel Reconnection at RM 4.6.

Description of Plan:

Preliminary design and permitting of
putting culverts under SR 207.

Instream Habitat Project

Total Miles Of Instream Habitat Treated:

1.00

Channel reconfiguration and connectivity

Type of change to channel configuration and connectivity:

Creation/Connection to Off-Channel
Habitat

Miles of Stream Treated for channel reconfiguration and connectivity:

0.00

Miles of Off-Channel Stream Created:

0.04

Acres Of Channel/Off-Channel Connected Or Added:

0.6

Instream Pools Created/Added:

0

General restoration activities

Implementation monitoring

Number of site visits:

6

Cultural Resources

Cultural resources

Permits

Obtain permits

Architectural & Engineering

Architectural & Engineering (A&E)

INVOICE VOUCHER

Agency Name

Recreation and Conservation Office
P.O. Box 40917
Olympia, WA 98504-0917

Sponsor's Certificate. I hereby certify under penalty of perjury that the items and totals listed herein are proper charges for materials, merchandise or services furnished to the State of Washington, and that all goods furnished and/or services rendered have been provided without discrimination because of age, sex, marital status, race, creed, color, national origin, handicap, religion or Vietnam era or disabled veterans status.

Sponsor

Chelan Co Natural Resources
PO Box 1441
Wenatchee, WA 98801

BY _____

(TITLE)

(DATE)

Category 4: Backup documentation to be submitted upon request

To Be Completed By Sponsor

Project Number	12-1438 R	Billing #	1	From:	Billing Period	To:	This is a Final Billing?
Project Name	Lower Nason Creek RM 3.7 - 4.7 Rest						Yes [] No []
CATEGORIES:	Project Agreement	Previous Expenditures To Date			Costs For This Billing		
		Expenditure	Non-Reimbursable Amount	Total	Expenditures	Non-Reimbursable Match	Total
				\$0.00			
Construction				\$0.00			
A&E				\$0.00			
Development Total				\$0.00			
	\$398,233.00			\$0.00			

FUNDING & EXPENDITURE FORMULA
For RCO Use ONLY

Agreement Information

Previous RCO Reimbursements

Sponsor:		15.06656%	\$60,000.00	Total Billed			
RCO Federal:				Share Billed			
RCO: SALMON ST PROJ		15.06656%	\$60,000.00	Share Approved			
RCO: SALMON FED PROJ		69.86689%	\$278,233.00	Advance Balance			
				Match Owed Balance			
				Share Retained			
				Share Paid			
Agreement Total:		100.00000%	\$398,233.00	Match Bank			
Doc Date		Current Doc. No.		Ref Doc#	Vendor Number	Vendor Message	
					SWV0001231-12	12-1438 R	
Tran Code	Fund	Appn Index	Prog Index	Sub Obj/SubSub Obj	Project #	Amount	Billing #
210	001	P00	98104	NZ			1
210	057	K02	98103	NZ			1

Certification For Payment

Project Manager/Date

Accounting/Date

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

April 30, 2013

Jennifer Goodridge
Chelan County
316 Washington St Ste 401
Wenatchee, WA 98801

RE: Lower Nason Creek RM 3.7 - 4.7 Restoration, RCO #12-1438R
Amendment # 1

Dear Ms. Goodridge:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Lower Nason Creek RM 3.7 - 4.7 Restoration project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Marc Duboiski at (360) 902-3137, or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham".
Kaleen Cottingham
Director

Enclosures



Restoration Milestone Worksheet

Project Number: 12-1438R
Project Name: Lower Nason Creek RM 3.7-4.7 Restoration
Sponsor: Chelan County Natural Resources
Project Contact: Mike Kane & Jennifer Goodridge
RCO-SRFB Grants Manager: Marc Duboiski

✓
1/23/13

The milestones worksheet is used by RCO to create the starting and ending dates for your project and to identify important project milestones that will help your project stay on schedule. These milestones should be realistic, attainable and allow for quick implementation and expenditure of grant funds.

Instructions:

1. In the Target Date column, identify the estimated date that you expect to complete the milestone. If the milestone has already been completed put in the date it was completed. If it is not applicable to your project please put N/A in the date field.
2. Use the Comments/Description column to write in comments that will assist in describing the milestone. Examples are: permits in hand; property acquired under RCO waiver; in-water work window; etc.

Special Note: For projects that involve the acquisition of multiple parcels of land, certain milestones will repeat for each parcel. Use the Comments/description field to identify each parcel.

Milestone	Target Date	Comments Description
Project Start	1-1-2013	
Landowner Agreement to RCO	8-1-2013	
Preliminary Design to RCO	9-1-2013	
Cultural Resources Complete	6-1-2014	
Applied for Permits	12-31-2013	
Progress Report Submitted	12-31-2013	
Permits Complete	6-30-2014	
Bid Awarded/Contractor Hired	7-15-2014	
Restoration Started	8-1-2014	
RCO Final Inspection	12-1-2014	
Restoration Actions Completed	12-31-2016	Post implementation monitoring and adaptive management as needed
Stewardship Plan to RCO	12-31-2014	

(continued)

Final Report in PRISM	12-31-2016	
Agreement End Date	12-31-2016	
Final Billing to RCO	1-31-2017	
Final Design to RCO	8-1-2014	