

Amendment to Project Agreement

mj
8/2/17

Project Sponsor: Eco Logical Research Inc.
Project Title: Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443C
Amendment Number: 6

Amendment Type:

Cost Change

Amendment Description:

This cost change amendment is for an increase of \$9000 that is being transferred from the 15-1444 agreement (due to cost savings). PSMFC is the original source of funds for 15-1443 and 15-1444, and both the Snake and Lower Columbia regions concur with this decision.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSMFC	\$223,643.00	58.58%	\$232,643.00	59.53%
RCO - SALMON FED PROJ	\$158,162.00	41.42%	\$158,162.00	40.47%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$381,805.00	100%	\$390,805.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Eco Logical Research Inc.

BY: 

Kaleen Cottingham

TITLE: Director

DATE: 7/5/17

Pre-approved as to form:

BY: /S/

Assistant Attorney General

AGENCY: 

BY: 

TITLE: President

DATE: 7/29/17

RECEIVED

AUG - 2 2017