

Amendment to Project Agreement

MJ
10/24/17

Project Sponsor: Eco Logical Research Inc.
Project Title: Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443C
Amendment Number: 8

Amendment Type:

Cost Change

Amendment Description:

The NEW PSMFC agreement to RCO (received Sept 2017) provides \$291,000 through 6/30/18 for IMW monitoring. This \$247,791 cost increase amendment for ELR is for the Asotin IMW in the Snake Region. It is higher than that originally scoped by ELR because the Lower Columbia declined an increase for this round. An additional PSMFC amendment for a project cost increase to RCO is expected summer 2018 through 6/30/19. Both the ELR and Lower Columbia IMW sponsors may request allocations at that time for monitoring their respective IMWs.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSMFC	\$232,643.00	59.53%	\$480,434.00	75.23%
RCO - SALMON FED PROJ	\$158,162.00	40.47%	\$158,162.00	24.77%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$390,805.00	100%	\$638,596.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Eco Logical Research Inc.

BY:

Kaleen Cottingham

TITLE: Director

DATE:

10/3/17

Pre-approved as to form:

BY:

/S/

PSMFC Project Cost Change Amendment

AMENAGR1.RPT

AGENCY:

BY:

TITLE:

DATE:

10/14/17

RECEIVED

OCT 24 2017

WA STATE
RECREATION AND CONSERVATION OFFICE