

Amendment to Project Agreement

Project Sponsor: Skagit River Sys Cooperative
Project Title: Camano Is State Park Tidal Marsh Feasibility

Project Number: 15-1048 P
Amendment Number: 5

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit River Sys Cooperative the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 03/30/2018 is extended to allow the contracting party until 12/31/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

3/22/18

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Special Conditions

Project Sponsor: Skagit River Sys Cooperative

Project Number: 15-1048 P

Project Title: Camano Is State Park Tidal Marsh Feasibility

Amendment Number: 5

Special Conditions

Incorporate "Attachment A" - Statement of Work by reference here as an attachment to the project Agreement.

Amendment Milestone Report

Project Number: 15-1048 P

Amendment Number: 5

Project Name: Camano Is State Park Tidal Marsh Feasibility

Sponsor: Skagit River Sys Cooperative

IAC Project Manager: Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X	!	Progress Report Due	06/30/2016	
X	!	Annual Project Billing Due	07/31/2016	
X	!	Progress Report Due	12/31/2016	
X		Data Gathering Started	01/31/2017	Topography, sediment cores, wetlands, utilities, and infrastructure surveys.
X	!	Cultural Resources Complete	02/28/2017	
X		RFP Complete/Consultant Hired	02/28/2017	Coastal Engineer
X	!	Progress Report Due	07/31/2017	
X		RFP Complete/Consultant Hired	10/02/2017	Public Outreach/Facilitation
		Draft Design to RCO	03/31/2018	Draft feasibility with check in stages of assessment
		Applied for Permits	08/31/2018	Permitting agencies will be consulted during feasibility process.
	!	Final Design to RCO	12/31/2018	Final Conceptual Design, as described in RCO-SRFB Manual #18, Appendix D-1.
		Final Report Due	12/31/2018	
	!	Agreement End Date	12/31/2018	
		Final Billing Due	12/31/2018	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917



STATE OF WASHINGTON

Recreation and Conservation Office

(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

March 20, 2018

Steve Hinton
Skagit River Sys Cooperative
PO Box 368
La Conner, WA 98257

RE: Camano Is State Park Tidal Marsh Feasibility, RCO #15-1048P
Amendment #: 5

Dear Mr. Hinton:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in blue ink that reads "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures

