

Amendment to Project Agreement

Project Sponsor: Skagit River Sys Cooperative
Project Title: Camano Is State Park Tidal Marsh Feasibility

Project Number: 15-1048 P
Amendment Number: 6

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit River Sys Cooperative the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 12/31/2018 is extended to allow the contracting party until 06/30/2019 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

12/13/18

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Special Conditions

Project Sponsor: Skagit River Sys Cooperative

Project Number: 15-1048 P

Project Title: Camano Is State Park Tidal Marsh Feasibility

Amendment Number: 6

Special Conditions

Incorporate "Attachment A" - Statement of Work by reference here as an attachment to the project Agreement.

Amendment Milestone Report

Project Number: 15-1048 P

Amendment Number: 6

Project Name: Camano Is State Park Tidal Marsh Feasibility

Sponsor: Skagit River Sys Cooperative

IAC Project Manager: Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X	!	Progress Report Due	06/30/2016	
X	!	Annual Project Billing Due	07/31/2016	
X	!	Progress Report Due	12/31/2016	
X		Data Gathering Started	01/31/2017	Topography, sediment cores, wetlands, utilities, and infrastructure surveys.
X	!	Cultural Resources Complete	02/28/2017	
X		RFP Complete/Consultant Hired	02/28/2017	Coastal Engineer
X	!	Progress Report Due	07/31/2017	
X		RFP Complete/Consultant Hired	10/02/2017	Public Outreach/Facilitation
		Draft Design to RCO	03/29/2019	Draft feasibility with check in stages of assessment
		Applied for Permits	03/29/2019	Permitting agencies will be consulted during feasibility process.
	!	Agreement End Date	06/30/2019	
	!	Final Design to RCO	09/30/2019	Final Conceptual Design, as described in RCO-SRFB Manual #18, Appendix D-1.
		Final Report Due	09/30/2019	
		Final Billing Due	09/30/2019	

X = Milestone Complete

! = Critical Milestone

Duboiski, Marc (RCO)

From: Steve Hinton <shinton@skagitcoop.org>
Sent: Tuesday, November 13, 2018 1:07 PM
To: Duboiski, Marc (RCO)
Cc: Dawn Pucci
Subject: RE: Camano Island SP Feasibility Study (15-1048)

Marc, per our conversation I am requesting a 6-month extension for the Camano Park project. With the extension request we will be submitting an invoice for work to date amounting to approximately \$15K. We would propose returning all PSAR funds remaining with the grant after this invoice is paid out (~100K) and leaving the remaining SRFB and ESRP funds with the project to finish up our analysis, alternatives report and final conclusions for restoration work at the site. Our engineering work is revealing less than ideal conditions for opening a channel and being able to sustain it over time. The infrastructure constraints appear to be substantial to fuel the appropriate tidal prism at the outlet locations available to us. The boat ramp simply is in the optimal position. We are exploring all options, so we do want to have a portion of the funds in hand to finish our report and recommendations.

Steve R Hinton
Director of Habitat Restoration
Skagit River System Cooperative
A natural resource consortium of the Swinomish & Sauk-Suiattle tribal Communities
PO Box 368
LaConner, WA 98257
360-391-1354

~~Time extension~~
~~remove \$100K of PSAR~~

Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917
1111 Washington St. S.E.
Olympia, WA 98501



(360) 902-3000
TTY: (800) 833-6388

E-mail: Info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

December 13, 2018

Steve Hinton
Skagit River Sys Cooperative
PO Box 368
La Conner, WA 98257

RE: Camano Is State Park Tidal Marsh Feasibility, RCO #15-1048P
Amendment #: 6

Dear Steve Hinton:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

Kaleen Cottingham
Director

Enclosures

