

Amendment to Project Agreement

Project Sponsor: Chelan Co Natural Resource

Project Number: 16-1787 P

Project Title: Peshastin Irrigation Pump Exchange Prelim Desig

Amendment Number: 6

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/07/2016 to 07/31/2019 is extended to allow the contracting party until 06/30/2020 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

5/2/19

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Special Conditions

Project Sponsor: Chelan Co Natural Resource

Project Number: 16-1787 P

Project Title: Peshastin Irrigation Pump Exchange Prelim Design

Amendment Number: 6

Special Conditions

The final preliminary design report and drawings must follow SRFB Manual #18, Appendix D-2, Preliminary Design, pages 125-130.

In order to satisfy 15 CFR 24.42(b) & (c) For projects that contain Pacific Coast Salmon Recovery Funds or are used as match to Pacific Coast Salmon Recovery Funds the sponsor shall retain records for a period of nine years from the date RCO deems the project complete as defined in the PROJECT REIMBURSEMENTS Section.

Amendment Milestone Report

Project Number: 16-1787 P **Amendment Number:** 6
Project Name: Peshastin Irrigation Pump Exchange Prelim Design
Sponsor: Chelan Co Natural Resource
IAC Project Manager: Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/07/2016	
X		RFP Complete/Consultant Hired	01/30/2017	
X		Data Gathering Started	04/15/2017	
X	!	Progress Report Due	07/31/2017	
X	!	Annual Project Billing Due	07/31/2017	
X	!	Progress Report Due	12/31/2017	
X	!	Cultural Resources Complete	09/15/2018	Monitoring of geotech activities required.
		Draft Design to RCO	03/20/2020	Draft Preliminary Design (Manual 18, Appendix D-2)
	!	Preliminary Design to RCO	06/30/2020	Final Preliminary Design (Manual 18, Appendix D-2)
	!	Agreement End Date	06/30/2020	
		Special Conditions Met	06/30/2020	
		Final Report Due	09/30/2020	
		Final Billing Due	09/30/2020	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917

1111 Washington St. S.E.
Olympia, WA 98501



(360) 902-3000
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

May 2, 2019

Michael Kaputa
Chelan Co Natural Resource
1111 Washington St Ste 201
Wenatchee, WA 98801

RE: Peshastin Irrigation Pump Exchange Prelim Design, RCO #16-1787P
Amendment #: 6

Dear Michael Kaputa:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

Kaleen Cottingham
Director

Enclosures

