

## Amendment to Project Agreement

**Project Sponsor:** Whidbey Camano Land Trust  
**Project Title:** Nearshore Acquisition Strategy Development

**Project Number:** 17-1063 P  
**Amendment Number:** 1

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Whidbey Camano Land Trust the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 06/30/2019 is extended to allow the contracting party until 12/31/2019 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

6/3/19

Pre-approved as to form:

By:

/S/  
Assistant Attorney General

## Amendment Special Conditions

**Project Sponsor:** Whidbey Camano Land Trust

**Project Number:** 17-1063 P

**Project Title:** Nearshore Acquisition Strategy Development

**Amendment Number:** 1

---

### Special Conditions

The Whidbey Camano Land Trust will assess landowner willingness through targeted outreach to at least 10 landowners in high priority areas, as identified by the GIS-based prioritization framework.

## Amendment Milestone Report

**Project Number:** 17-1063 P

**Amendment Number:** 1

**Project Name:** Nearshore Acquisition Strategy Development

**Sponsor:** Whidbey Camano Land Trust

**IAC Project Manager:** Marc Dubowski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/19/2018	
X		Data Gathering Started	01/19/2018	
X	!	Cultural Resources Complete	01/19/2018	Exempt per RCO-DAHP programmatic agreement - assessment, no ground disturbance.
X	!	Progress Report Due	07/31/2018	
X	!	Annual Project Billing Due	07/31/2018	
X	!	Progress Report Due	01/31/2019	
	!	Annual Project Billing Due	07/31/2019	
X	!	Progress Report Due	07/31/2019	
		Draft Plan to RCO	09/30/2019	
	!	Progress Report Due	10/31/2019	
		Special Conditions Met	11/30/2019	
		Final Plan to RCO	11/30/2019	
	!	Agreement End Date	12/31/2019	
		Final Report Due	02/28/2020	
		Final Billing Due	02/28/2020	

**X = Milestone Complete**

**! = Critical Milestone**

Natural Resources Building  
P.O. Box 40917  
Olympia, WA 98504-0917  
  
1111 Washington St. S.E.  
Olympia, WA 98501



(360) 902-3000  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

STATE OF WASHINGTON  
RECREATION AND CONSERVATION OFFICE

June 3, 2019

Ryan Elting  
Whidbey Camano Land Trust  
765 Wonn Rd  
Greenbank, WA 98253

RE: Nearshore Acquisition Strategy Development, RCO #17-1063P  
Amendment #: 1

Dear Ryan Elting:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to [marc.duboiski@rco.wa.gov](mailto:marc.duboiski@rco.wa.gov).

Sincerely,

Kaleen Cottingham  
Director

Enclosures

