

Amendment to Project Agreement

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306 R
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from NW Straits Marine Cons Found the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 06/30/2020 is extended to allow the contracting party until 12/31/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

8/5/19

Pre-approved as to form:

By: /S/
Assistant Attorney General

Amendment Special Conditions

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306 R
Amendment Number: 2

Special Conditions

- 1 - The SRFB technical review panel requests that the rock wall and stair access be minimized to the extent possible in terms of the length of shoreline. Further, the panel emphasizes that the rock wall is not intended to stabilize the slope above and will not likely prevent movement of the path surface.
- 2 - ESRP funds, totaling \$46,815 are used as match, and indirect costs are not eligible to be reimbursed from these funds.
- 3 - PSAR funds must be expended by 6/30/2021.

Amendment Milestone Report

Project Number: 16-1306 R
Project Name: Seahorse Siesta Barge Removal
Sponsor: NW Straits Marine Cons Found
IAC Project Manager: Marc Duboiski

Amendment Number: 2

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/19/2018	
X	!	Cultural Resources Complete	02/08/2018	
X		Landowner Agreement to RCO	06/30/2018	
X	!	Annual Project Billing Due	07/31/2018	
X	!	Progress Report Due	07/31/2018	
X	!	Progress Report Due	01/31/2019	
X	!	Progress Report Due	07/31/2019	
X	!	Annual Project Billing Due	07/31/2019	
	!	Progress Report Due	01/31/2020	
	!	Final Design to RCO	03/30/2020	As-built drawings per Manual 18, Appendix D-4.
		Bid Awarded/Contractor Hired	04/15/2020	
		RCO Final Inspection	06/30/2020	
		Restoration Started	07/15/2020	
		Funding Acknowl Sign Posted	08/15/2020	
		Restoration Complete	12/31/2020	
	!	Agreement End Date	12/31/2021	
		Final Report Due	03/31/2022	
		Final Billing Due	03/31/2022	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917

1111 Washington St. S.E.
Olympia, WA 98501



(360) 902-3000
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

August 5, 2019

Lisa Kaufman
NW Straits Marine Cons Found
1155 N State St; Suite 402
Bellingham, WA 98225

RE: Seahorse Siesta Barge Removal, RCO #16-1306R
Amendment #: 2

Dear Lisa Kaufman:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures

