

## PROJECT: 19-1545 MON,RCH, ASOTIN IMW MONITORING PSMFC 2019

Sponsor: Eco Logical Research Inc. Program: Pacific States Projects Status: Active  
Project Start Date: 07/01/2019 Agreement End Date: 06/30/2020

Progress Report Status: Accepted 04/10/2020

### Report Period

From 01/01/2020 To 03/31/2020

### Questions

#1: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Yes

We are planning on a full summer and fall field sampling program but realize that Covid 19 issues may limit our plans. Most of our field work occurs between July 1 - Oct 15 so we are able to wait and see how things develop before making a decision to go ahead or suspend some sampling. There has been some delay in getting our scale samples read by WDFW and we are awaiting an update on how long those samples may take.

#2: Describe the work accomplished during this reporting period.

Since January 1 we have been working on catching up with data QAQC, summary, and analysis. So far we have summarized all of our structure surveys from 2012-2019, much of our CHaMP data from 2011-2017, and are working on survival estimates for juvenile steelhead from 2008-2019.

#3: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Yes

We will be requesting that the June 30, 2020 deadline be extended to September 30, 2020 as we regularly do each year.

#4: Tell us about work planned for the next reporting period.

Continue planning for field season and data QAQC, summary, and analysis

### Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Project Start	07/01/2019		✓	06/30/2020	This is an ongoing Intensively Monitored Watershed that occurs over multiple years
Other <i>this project cannot be billed UNTIL resources in 15-1543 are exhausted. which has to open no later than 9/30/19</i>	09/30/2019	✓			
Progress Report Due <i>progress report will be basis for interim semi-annual report for PSMFC, whcih must follow the comment form tempate provided by the SRFB Monitoring Panel</i>	12/31/2019	✓			
Agreement End Date	06/30/2020				
	Need amendment to change				
Progress Report Due	07/13/2020				
Final Billing Due	09/01/2020				
Final Report	09/15/2020				

### Special Conditions

None

## Progress Report, Project 19-1545

### Attachments

PHOTOS (JPG, GIF)  
Photos (JPG, GIF)

#### PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

### Certify & Submit

#### Status History

Report Status	Date	User	Note
Accepted	04/10/2020	Keith Dublanica	Due to covid -19 restrictions and limitations imposed by the state of WA, there may be delays in project implementations, that may necessitate agreement time extensions. RCO has put the sponsors on notice to address the "essential services" specific to their project that may be necessary, and to use (and document) best professional judgement (BPJ) to maintain health and safety measures appropriate to your project. thank you and take care -kd
Submitted	04/10/2020	Stephen Bennett	
Draft	04/10/2020	Stephen Bennett	