

Amendment to Project Agreement

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306R
Amendment Number: 5

Amendment Type:

Cost Change

Amendment Description:

This cost change will add \$10,000 of returned ESRP funds (oldest available funds) to help cover the project cost overrun that was partially addressed through Amendment #4. This \$10,000 cost increase is just a portion of the approved \$100,000 ESRP cost increase. The remaining \$90,000 is expected to become available through returned ESRP project funds in the near future.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows :

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - ESRP	\$46,815.00	5.83%	\$56,815.00	6.99%
RCO - PSAR	\$454,028.00	56.55%	\$454,028.00	55.86%
RCO - SALMON FED PROJ	\$218,000.00	27.15%	\$218,000.00	26.82%
Project Sponsor	\$84,000.00	10.46%	\$84,000.00	10.33%
Total Project Cost	\$802,843.00	100%	\$812,843.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$68,909.64	10.00%	\$69,818.73	10.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

NW Straits Marine Conservation Foundation

BY: 

Scott Robinson (Mar 12, 2021 09:14 PST)

For

Kaleen Cottingham

TITLE: Director

DATE: Mar 12, 2021

Pre-approved as to form:

BY: /S/

AGENCY: 

Don Hunger (Mar 12, 2021 09:13 PST)

BY: Don Hunger

TITLE: Executive Director

DATE: Mar 12, 2021

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306R
Amendment Number: 5

Assistant Attorney General









16-1306 Amendment #5 - Cost Change


Final Audit Report

2021-03-12


Created:	2021-03-11
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAIV-nyrCqINFx8C18Y_rTxPJfJfc7G

"16-1306 Amendment #5 - Cost Change" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2021-03-11 - 9:54:53 PM GMT- IP address: 73.239.225.155
-  Document emailed to Don Hunger (don@nwstraitsfoundation.org) for signature
2021-03-11 - 9:56:09 PM GMT
-  Email viewed by Don Hunger (don@nwstraitsfoundation.org)
2021-03-11 - 11:21:26 PM GMT- IP address: 67.183.241.193
-  Document e-signed by Don Hunger (don@nwstraitsfoundation.org)
Signature Date: 2021-03-12 - 5:13:55 PM GMT - Time Source: server- IP address: 67.183.241.193
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2021-03-12 - 5:13:57 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2021-03-12 - 5:14:36 PM GMT- IP address: 104.47.65.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2021-03-12 - 5:14:49 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Document emailed to Kendall Barrameda (kendall.barrameda@rco.wa.gov) for approval
2021-03-12 - 5:14:50 PM GMT
-  Email viewed by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2021-03-12 - 5:20:25 PM GMT- IP address: 104.47.64.254
-  Document approved by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Approval Date: 2021-03-12 - 5:20:34 PM GMT - Time Source: server- IP address: 198.238.202.220
-  Document emailed to mark jarasitis (mark.jarasitis@rco.wa.gov) for acceptance
2021-03-12 - 5:20:36 PM GMT

 Email viewed by mark jarasitis (mark.jarasitis@rco.wa.gov)

2021-03-12 - 5:21:02 PM GMT- IP address: 104.47.64.254

 Document accepted by mark jarasitis (mark.jarasitis@rco.wa.gov)

Acceptance Date: 2021-03-12 - 5:21:22 PM GMT - Time Source: server- IP address: 67.168.6.118

 Agreement completed.

2021-03-12 - 5:21:22 PM GMT