

Amendment to Project Agreement

Project Sponsor: Chelan Co Natural Resource
Project Title: Chumstick Crk Culverts - RM 0.52 and RM 1.48

Project Number: 19-1584 R
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 01/31/2022 is extended to allow the contracting party until 12/31/2022 to complete the project.


Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:

For


Scott Robinson (Jun 7, 2021 15:05 PDT)
Megan Duffy

TITLE: Director

DATE: Jun 7, 2021

Pre-approved as to form:

By:

/S/

Assistant Attorney General


19-1584 Amendment #2 - Time Extension

Final Audit Report

2021-06-07

Created:	2021-06-07
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA3NQjFaCo-yCOwVhldOog47agztSeffQG

"19-1584 Amendment #2 - Time Extension" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2021-06-07 - 9:41:21 PM GMT- IP address: 198.238.202.135
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2021-06-07 - 9:42:05 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2021-06-07 - 10:05:10 PM GMT- IP address: 104.47.65.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2021-06-07 - 10:05:16 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Agreement completed.
2021-06-07 - 10:05:16 PM GMT