

Amendment to Grant Agreement

Project Sponsor: Tri-State Steelheaders Inc
Project Title: Mill Creek Fish Passage - Division to Roosevelt

Project Number: 19-1613 R
Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Tri-State Steelheaders Inc the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 06/01/2022 is extended to allow the contracting party until 06/30/2023 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:

For


Scott Robinson (Apr 11, 2022 08:22 PDT)
Megan Duffy

TITLE: Director

DATE: Apr 11, 2022

Pre-approved as to form:

By:

/S/

Assistant Attorney General

19-1613 Amendment #1 - Time Extension

Final Audit Report

2022-04-11

Created:	2022-04-08
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAcdT0r0dMQpsKaYalJpmYDjHGXNAjz2bu

"19-1613 Amendment #1 - Time Extension" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2022-04-08 - 9:07:31 PM GMT
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2022-04-08 - 9:09:44 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2022-04-11 - 3:22:20 PM GMT
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2022-04-11 - 3:22:27 PM GMT - Time Source: server
-  Agreement completed.
2022-04-11 - 3:22:27 PM GMT