

## Amendment to Grant Agreement

**Project Sponsor:** Chelan Co Natural Resource  
**Project Title:** Chumstick Crk Culverts - RM 0.52 and RM 1.48

**Project Number:** 19-1584 R  
**Amendment Number:** 3

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 12/31/2022 is extended to allow the contracting party until 07/31/2023 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

### State of Washington Recreation and Conservation Office

**BY:** Marc Dubowski  
For Megan Duffy

**TITLE:** Director

**DATE:** Dec 14, 2022

Pre-approved as to form:  
By: /S/  
Assistant Attorney General






# 19-1584 Amendment #3 - Time Extension

Final Audit Report

2022-12-15

Created:	2022-12-15
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA9EBJJ-9xw6DB1J5rPUDknT8-OltWVilR

## "19-1584 Amendment #3 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)  
2022-12-15 - 0:11:57 AM GMT
-  Document emailed to Marc Duboiski (marc.duboiski@rco.wa.gov) for signature  
2022-12-15 - 0:12:44 AM GMT
-  Email viewed by Marc Duboiski (marc.duboiski@rco.wa.gov)  
2022-12-15 - 0:31:51 AM GMT
-  Document e-signed by Marc Duboiski (marc.duboiski@rco.wa.gov)  
Signature Date: 2022-12-15 - 0:34:49 AM GMT - Time Source: server
-  Agreement completed.  
2022-12-15 - 0:34:49 AM GMT