

Amendment to Grant Agreement

Project Sponsor: Sammamish City of
Project Title: George Davis Creek Fish Passage Design (King Co)

Project Number: 19-1632 P
Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Sammamish City of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 12/31/2022 would be extended to allow the contracting party until 12/31/2024 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington Recreation and Conservation Office

BY:



For

Megan Duffy

TITLE: Director

DATE: Jan 17, 2023

Pre-approved as to form:

By:

/S/

Assistant Attorney General






19-1632 Amendment #1 - Time Extension

Final Audit Report

2023-01-17

Created:	2023-01-17
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAwq-c-an4Z0uqgAeNmieB9Y-YgSJeTXnE

"19-1632 Amendment #1 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)
2023-01-17 - 10:31:17 PM GMT
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2023-01-17 - 10:32:06 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2023-01-17 - 11:23:23 PM GMT
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2023-01-17 - 11:23:30 PM GMT - Time Source: server
-  Agreement completed.
2023-01-17 - 11:23:30 PM GMT