



Amendment to IAC Project Agreement

Project Sponsor: City of Okanogan
Project Title: Salmon Creek Riparian Restoration

Project Number: 99-1308D
Amendment Number: 2

Amendment Type:

Cost and A&E Change

Amendment Description:

In a July 10, 2000 letter, the sponsor requested a decrease in the amount of sponsor match, a change in the source of sponsor match, and an increase in A&E from 20 to 28 percent to more accurately reflect the cost of materials, labor, engineering and other professional services required for placement of the new diversion intake, screen box, associated return flow improvements, and vegetative plantings.

Agreement Terms

In all other respects the Agreement, to which this is an amendment, and the plans and specifications relevant thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this amendment.

State Of Washington
Interagency Committee for
Outdoor Recreation

BY:

Laura E. Johnson
Laura Eckert Johnson

TITLE: Director

DATE: July 13, 2000

BY:

Pre-approved as to form:
/S/

Assistant Attorney General

Project Sponsor

AGENCY:

City of Okanogan

BY:

[Signature]

TITLE:

Mayor

DATE:

08-01-00

CI Johnson Associates

Land Use Consulting
Development Planning
Environmental Services

Professional planning service for the individuals and businesses of North Central Washington

July 10, 2000

Interagency Committee for Outdoor Recreation
PO Box 4091
Olympia, WA 98504

RECEIVED

AUG 4 2000

INTERAGENCY COMMITTEE
FOR OUTDOOR RECREATION

ATTENTION: ROLLIE GEPPERT

REFERENCE: SALMON CREEK RIPARIAN RESTORATION

Dear Rollie:

Thank you for your assistance in extending the timeline for the Salmon Creek Restoration Project (Project # 99-1308D). The additional time allowed much greater flexibility in construction and placement of the remaining improvements and allowed for more timely revegetation of the disturbed bank areas.

The enclosed invoice packet represents the third and final billing under the IAC grant award as well as the signed contract amendment agreement. This billing represents the total charges for materials, labor, engineering and other professional services required for placement of the new diversion intake, screen box, and associated return flow improvements and plantings.

The Project originally was to have included placement of three in-stream structures designed to increase bank and bed stability. Implementation of these components will be delayed to allow coordination with restoration efforts planned by the Colville Tribes and others. Projected costs associated with the in-stream improvements will be covered by other funding sources associated with the Tribal restoration effort.

Thank you again for your continued support throughout this project. If you have any questions regarding the invoice packet, please contact me directly at (509) 422-0300.

Sincerely,



Chris Johnson

cc. Carlos Swayze
City of Okanogan