

Amendment to Grant Agreement

Project Sponsor: Chelan Co Natural Resource
Project Title: Chumstick Crk Culverts - RM 0.52 and RM 1.48

Project Number: 19-1584 R
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 07/31/2023 is extended to allow the contracting party until 08/31/2023 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington Recreation and Conservation Office

BY: Alice Rubin, for:
Alice Rubin, for: (Jun 8, 2023 12:18 PDT)
For Megan Duffy

TITLE: Director

DATE: Jun 8, 2023

Pre-approved as to form:
By: /S/
Assistant Attorney General







19-1584 Amendment #4 - Time Extension

Final Audit Report

2023-06-08

Created:	2023-06-08
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAuWWbltDQoRyvMuqqLp6NWgQOH_-tAwmd

"19-1584 Amendment #4 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)
2023-06-08 - 7:07:16 PM GMT
-  Document emailed to Alice Rubin (alice.rubin@rco.wa.gov) for signature
2023-06-08 - 7:07:55 PM GMT
-  Email viewed by Alice Rubin (alice.rubin@rco.wa.gov)
2023-06-08 - 7:17:29 PM GMT
-  Signer Alice Rubin (alice.rubin@rco.wa.gov) entered name at signing as Alice Rubin, for:
2023-06-08 - 7:17:58 PM GMT
-  Document e-signed by Alice Rubin, for: (alice.rubin@rco.wa.gov)
Signature Date: 2023-06-08 - 7:18:00 PM GMT - Time Source: server
-  Agreement completed.
2023-06-08 - 7:18:00 PM GMT