From: Jewett, Jenna K (DFW)
To: Bahr, Amee (RCO); Caromile, Kay (RCO); Krienitz, Jay A (DFW); Conway-Cranos, Tish L (DFW)
Subject: RE: seeking approval for sea horse siesta cost increase and time ext
Date: Tuesday, September 21, 2021 12:15:27 PM
Attachments: image001.png

Thanks Kay, Amee and Jay!

I also support this request!

Jenna

From: Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>
Sent: Tuesday, September 21, 2021 11:04 AM
To: Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>; Krienitz, Jay A (DFW) <Jay.Krienitz@dfw.wa.gov>; Conway-Cranos, Tish L (DFW) <Tish.Conway-Cranos@dfw.wa.gov>; Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Subject: RE: seeking approval for sea horse siesta cost increase and time ext

Thanks Kay. I've been pretty focused on other tasks this morning so just added it to my list without looking. Appreciate you doing that. Let me know how/when you'd like me to help.

Amee

From: Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>
Sent: Tuesday, September 21, 2021 10:50 AM
To: Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>; Krienitz, Jay A (DFW) <Jay.Krienitz@dfw.wa.gov>; Conway-Cranos, Tish L (DFW) <Tish.Conway-Cranos@dfw.wa.gov>; Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Subject: RE: seeking approval for sea horse siesta cost increase and time ext

Thanks Amee. I've already entered it all in PRISM. But I'd like to get Jenna to sign off on the approval as well before we move forward.

Kay Caromile / SRFB Grants Manager / Recreation and Conservation Office /
kay.caromile@rco.wa.gov /360.867-8532

I am working from home to help avoid possible spread of the coronavirus.
During this time the best way to contact me is by e-mail or phone at 360-867-8532.
Be well.

From: Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>

Sent: Tuesday, September 21, 2021 10:44 AM
To: Krienitz, Jay A (DFW) <Jay.Krienitz@dfw.wa.gov>; Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>; Conway-Cranos, Tish L (DFW) <Tish.Conway-Cranos@dfw.wa.gov>; Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Subject: RE: seeking approval for sea horse siesta cost increase and time ext

Excellent. I can move forward with the amendment at any time. I'll get it into PRISM.

Our office will work from home to help avoid possible spread of the coronavirus.
During this time the best way to contact me is by e-mail or phone at 360-867-8585.
Be well.

Amee Bahr she/her

Salmon Grants Manager – Island, Lower Columbia, Snohomish, and Stillaguamish
(360) 867-8585 | amee.bahr@rco.wa.gov | Salmon Recovery Funding Board

Schedule Monday-Thursday 6:30 a.m. – 5:00 p.m, Flex every Friday.

WASHINGTON STATE
RECREATION AND CONSERVATION OFFICE
Salmon Recovery
Funding Board

Natural Resources Building
PO Box 40917
1111 Washington St. SE
Olympia, WA 98501

From: Krienitz, Jay A (DFW) <Jay.Krienitz@dfw.wa.gov>
Sent: Tuesday, September 21, 2021 8:41 AM
To: Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>; Conway-Cranos, Tish L (DFW) <Tish.Conway-Cranos@dfw.wa.gov>; Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Cc: Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>
Subject: RE: seeking approval for sea horse siesta cost increase and time ext

I whole-heartedly support this request.

From: Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>
Sent: Monday, September 20, 2021 10:28 PM
To: Krienitz, Jay A (DFW) <Jay.Krienitz@dfw.wa.gov>; Conway-Cranos, Tish L (DFW) <Tish.Conway-Cranos@dfw.wa.gov>; Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Cc: Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>

Subject: seeking approval for sea horse siesta cost increase and time ext

Hi guys. Lisa Kaufman has requested a 12 month extension and $10,000 cost increase to provide an time and funds to remove additional debris uncovered since completing the barge and armor removal last winter and to provide additional time of plant maintenance. Please note that in Dec 2020, ESRP approved up to a $100,000 cost increase to cover anticipated cost overages encountered during the original construction, but so far released only $10,000 as that was all the available ESRP funding at the time (amendment #5). This $10,000 cost increase request is in lieu of the remaining $90,000 ESRP approved in 2020.

I support the request. The sponsor did a great job finding additional funding to cover the unanticipated cost overages last year and the proposed additional work is needed maintenance that will greatly improve the project outcome.

Please let me know if you have any questions or concerns or would like to discuss it as a group.
Thank you, Kay

Kay Caromile / SRFB Grants Manager / Recreation and Conservation Office /
kay.caromile@rco.wa.gov /360.867-8532

I am working from home to help avoid possible spread of the coronavirus.
During this time the best way to contact me is by e-mail or phone at 360-867-8532.
Be well.

From: Lisa Kaufman <kaufman@nwstraitsfoundation.org>
Sent: Monday, September 20, 2021 2:10 PM
To: Caromile, Kay (RCO) <Kay.Caromile@rco.wa.gov>; Bahr, Amee (RCO) <amee.bahr@rco.wa.gov>
Cc: Jewett, Jenna K (DFW) <Jenna.Jewett@dfw.wa.gov>
Subject: RE: sea horse siesta amendment request

External Email

Hi Kay and Amee-
I've made the changes as you suggested. Let me know if you need additional changes or additions.

Cheers-
Lisa

Lisa Kaufman
Nearshore Program Manager

Northwest Straits Foundation
360-393-6948
kaufman@nwstraitsfoundation.org
Shore Friendly

NWSF crop

1155 N. State Street, Suite 400
Bellingham, WA 98225

Kay Caromile / SRFB Grants Manager / Recreation and Conservation Office /
kay.caromile@rco.wa.gov /360.867-8532

I am working from home to help avoid possible spread of the coronavirus.
During this time the best way to contact me is by e-mail or phone at 360-867-8532.
Be well.

[EXTERNAL} This message came from an address OUTSIDE the Northwest Straits Foundation. Please exercise all caution when choosing to open it.