Peshastin Creek Reconnection Alternatives Analysis
Progress Report, December 2010
The Yakama Nation completed the Peshastin Creek Tributary and Reach Assessment during the summer of 2010.  A meeting to coordinate restoration efforts in Peshastin Creek by project sponsors was held in late October 2010.  As part of the Tributary Assessment, Interfluve developed a hydraulic model that will be used in the Alternatives Analysis.  Topographical survey data will be collected in-house for key features at potential inlet and outlet locations, since the project was not fully funded as initially scoped.    Initial data gathering was scheduled to begin in August of 2010, but has not been started.  In addition, a draft report was due at this time, but has not been completed.
A meeting is scheduled with the WSDOT Chronic Environmental Deficiencies Program to discuss this project site on Peshastin Creek in January.  CCNRD plans to hire ICF International In January 2011 to help with data gathering and alternatives analysis in January 2011.  The following revisions to the timeline are proposed:
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	RFP Complete  N/A

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Bid Awarded/Consultant Hired  January 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Cultural Resources Completed  N/A

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Data Gathering Started  February 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Draft Rpt Reviewed by Mgmt Agy  Aug 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Progress Report Submitted  Quarterly

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Proposed Completion Date  December 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Final Docs/Billing to Mgmt Agy  December 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Final Report Completed  December 2011

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	Project Complete  December 2011


 
