Project Completion Report
Wenatchee Subbasin

	Project Name: Peshastin Pipeline, Schedules A and B

	Project Type:  Instream flow

	Project Sponsor:  Chelan County Natural Resources Department, Mike Kane, 509 667-6467

	Project Design:  Anchor QEA   

	Landowner(s):    various (Peshastin Irrigation District easement)

	Partners:  Washington Rivers Conservancy, Cascadia Conservation District
	Reclamation Development Costs:  $150,000

	Funding Source(s):  SRF Board, Washington Conservation Commission
	Implementation Cost: $              

	Project Location: 
	State:   WA        County:   Chelan        Stream:  Peshastin Creek

	
	Latitude:  470 30’ 21.99”   Longitude: 1200 29’ 48.60”   Local Landmark: begins just downstream of Brender Creek crossing

	
	Township:     23N       Range:      19E      Section:   5,6,7,8      ¼ Section:   

	Project Status:  Complete

	Project Phase:  Monitoring

	Milestones
	Funding:  Secured       

	
	Design: Completed

	
	Permitting:  Completed

	
	Construction Start Date:  03/15/10 (Sched. A), 09/26/11 (Sched. B)  

	
	Construction Completion Date: 04/15/10 (A), 12/16/11 (B)

	Contracting
	Advertised: 09/07/09 (A), 08/17/11 (B)

	
	Awarded: 09/21/09, Mountain West (A), 09/06/11, Olin Contracting (B)

	Biological Benefit
	Species: spring chinook, steelhead 

	
	Benefit Type: instream flow 
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	Project Objectives and Description:  
The purpose of this project is to replace approximately 2 miles of leaking irrigation ditch with 36” and 10” pipe resulting in 360 AF/yr of water conserved to be placed in the WA State Trust Water Program. 


	

	

	

	

	Design, Permitting, and Construction Issues:  
Construction was delayed due to funding issues, which also caused the project to be built in two phases, Schedule A and Schedule B.  Errors in the original survey led to adjustments during construction and resulted in additional costs.  Project included construction of distribution box at the end of Schedule A.  The pre-cast structure was not waterproofed as specified in the plans.  Leaks were eventually addressed satisfactorily.  Future structures will require cast in place construction.[image: image1.jpg]
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