
Amendment to Grant Agreement

NW Straits Marine Cons Found 16-1306R

Seahorse Siesta Barge Removal

Project Sponsor: Project Number:

Project Title: Amendment Number: 6

Amendment Type:

Cost Change

Adding $10,000 of ESRP FY 15-17 funds.

Amendment Description:

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows : 

New AmountOld Amount

Amount % %Amount

RCO - ESRP $56,815.00 $66,815.00  6.99%  8.12%

RCO - PSAR $454,028.00 $454,028.00  55.86%  55.18%

RCO - SALMON FED PROJ $218,000.00 $218,000.00  26.82%  26.49%

Project Sponsor $84,000.00  10.33% $84,000.00  10.21%

Total Project Cost $812,843.00  100% $822,843.00  100%

Admin Limit

A&E Limit

$0.00  0.00% $0.00  0.00%

$69,818.73  10.00% $70,727.82  10.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall 

remain in full force and effect.  In witness whereof the parties hereto have executed this Amendment .

Megan Duffy

State Of Washington

Recreation and Conservation Office

NW Straits Marine Cons Found

                                                                   

                                                                   
                                                                   

                                                                   

BY: BY:

AGENCY:

TITLE:

DATE:

TITLE:

DATE:

Director

Pre-approved as to form:

BY:                         /S/

Assistant Attorney General

                                                                   

                                                                   

AMENAGR1.RPT

General Fund - Federal RCW 77.85, WAC 420

PSAR Project Cost Change Amendment

   For

Don Hunger (Oct 25, 2021 10:15 PDT)

Northwest Straits Marine Conservation Foundation

Executive Director

Oct 25, 2021

Don Hunger
Scott Robinson (Oct 25, 2021 12:24 PDT)

Oct 25, 2021

https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAid8Crkl_qbHS261cF11BggX938QcAnow
https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAid8Crkl_qbHS261cF11BggX938QcAnow
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