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Amendment Request Information[footnoteRef:1] [1: Please use the amendment matrix in Manual 18 to determine if a request needs lead entity approval. For cost increases using Puget Sound Acquisition and Restoration funds, provide this template to the Puget Sound Partnership for its approval.] 

Amendment Type (Check box for type(s) of amendment requested.)
☐ Scope (change of location, change in metrics)
☒ Time extension
☐ Cost (increase, decrease, match change)
	Project name
	Race Lagoon Passage – Culverts #1893 &1894

	Project number
	22-1089

	Date of request
	2/15/2024

	Sponsor(s)
	SFEG

	Lead Entity
	Skagit

	Current end date
	3/22/2024



Funding (Grants manager may need provide information for this section)
	
	Current Amount
	Biennium/ Year of Funding
	Amount Remaining
	Share
	New Funding Amount
	New Share

	Funding source (add lines for separate funds)
	$149,468
	21/23
	$102,135
	%100
	$NA
	%NA

	Sponsor match
	$
	
	$
	%
	$
	%

	Project total
	$149,468
	
	$
	
	$
	



All Requests
Brief project summary: replace two fish barrier culverts, culvert 1893 and 1894, under Race Road near Coupeville, WA and a private crossing immediately downstream of Culvert #1894
Current project progress: All project deliverables will be finalized by 3/22/2024. 
Time Extensions
Reason and justification for delay: An extended end date to 9/22/2024 will allow time to spend down remaining funds and progress project to next stage (Final Design)
Proposed new project milestones (include any uncertainties): Fish Study finalizes by 9/25/2024, End date on 9/22/2024, all associated end of term deliverables (final report etc) due by 12/22/2024.
Number of time extensions that have been previously requested for this project: 0 


Cost Increases: NA
Reason and justification for cost increase (include any uncertainties): 
Actions taken to control costs or limit the cost increase: (include any other funding sources pursued)
Number of cost increases that have been previously requested for this project: 
Scope Changes: NA
Description of, and reason for, scope change:
Acquisition projects: see Manual 3, Section 7 for specific scope change requirements and questions.
Attach documentation of lead entity approval: NA
Attach map if relevant.
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