

Amendment to Project Agreement

mj
8/11/15

Project Sponsor: Skagit River Sys Cooperative

Project Number: 13-1112P

Project Title: Crescent Harbor Creek Restoration Design & Pe

Amendment Number: 2

Amendment Type:

Cost Change

Amendment Description:

Increase project cost to include 15% match.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$84,336.00	45.77%	\$84,336.00	38.90%
RCO - SALMON FED PROJ	\$99,939.00	54.23%	\$99,939.00	46.10%
Project Sponsor	\$0.00	0.00%	\$32,520.00	15.00%
Total Project Cost	\$184,275.00	100%	\$216,795.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Skagit River Sys Cooperative

BY: Kaleen Cottingham
Kaleen Cottingham

AGENCY: Skagit River Sys Cooperative

BY: JASON L JOSEPH

TITLE: Director

DATE: 8/22/15

TITLE: BOARD CHAIR

DATE: _____

Pre-approved as to form:

BY: /S/
Assistant Attorney General

RECEIVED

AUG 10 2015

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

June 16, 2015

Steve Hinton
Skagit River Sys Cooperative
PO Box 368
La Conner, WA 98257

RE: Crescent Harbor Creek Restoration Design & Permit, RCO #13-1112P
Amendment # 2

Dear Mr. Hinton:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Crescent Harbor Creek Restoration Design & Permit project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Mike Ramsey at (360) 902-2969, or send an e-mail to mike.ramsey@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures

Sponsor Request

Ramsey, Michael (RCO)

From: Steve Hinton <shinton@skagitcoop.org>
Sent: Monday, March 09, 2015 8:25 AM
To: Ramsey, Michael (RCO)
Cc: Eric Mickelson; Jeff Meyer
Subject: Extension Request to Project # 13-1112 Crescent Creek

Mike

Per the notes we provided in our progress report for the Crescent Creek project I would like to respectfully request a one year extension to the project. As discussed we recognize this will trigger a match requirement for the project which has been secured through the US Navy. We will be providing the necessary 15% match through our Cooperative Agreement with them.

We unfortunately did not anticipate the difficulty in securing ground survey for this area. Alas, we have resigned ourselves to using a tractor mounted mower to clear the vegetation along survey transects once the ground gets dry enough to mobilize a tractor into the area.

Thank you for your time and consideration of our request. Please feel free to contact me should you have any questions or concerns.

Steve R Hinton
Director of Habitat Restoration
Skagit River System Cooperative
A natural resource consortium of the Sauk and Swinomish Tribal Communities
PO Box 368
LaConner, WA 98257
360-391-1354 Cell