



## Amendment to IAC Project Agreement

**Project Sponsor:** County of Snohomish  
**Project Title:** Paradise Valley

**Project Number:** 99-1705A  
**Amendment Number:** 1 (Internal)

**Amendment Type:**

Internal - Cost Change

**Amendment Description:**

Change Sponsor Match

**Project Funding:**

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount	New Amount
<b>IAC - SALMON FED PROJ</b>	645,480.00	645,480.00
<b>Project Sponsor</b>	1,325,520.00	1,338,983.85
<b>Total Project Cost</b>	1,971,000.00	1,984,463.85

**Agreement Terms**

In all other respects the Agreement, to which this is an amendment, and the plans and specifications relevant thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this amendment.



## Amendment to IAC Project Agreement

**Project Sponsor:** County of Snohomish  
**Project Title:** Paradise Valley

**Project Number:** 99-1705 A  
**Amendment Number:** 4

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from County of Snohomish the Project Agreement identified above is amended to extend the end date of this agreement.


The project period of 04/06/1999 to 12/31/2000 is extended to allow the contracting party until 02/28/2001 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an amendment, and the plans and specifications relevant thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this amendment.

State of Washington  
Interagency Committee for  
Outdoor Recreation

BY:

  
Eric Johnson

**TITLE:** Manager, Project Services

**DATE:** December 26, 2000

Pre-approved as to form:

By: /S/  
Assistant Attorney General

## Milestone Report By Project

Complete

**Project Number:** 99-1705 A  
**Project Name:** Paradise Valley  
**Sponsor:** Snohomish County of  
**IAC Project Manager:** Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	04/06/1999	
		Order Appraisal(s)	06/01/1999	
		Appraisals/Reviews Complete	08/01/1999	
		Estimated Billing Schedule	09/01/1999	
	!	Purchase Agreement Signed	10/30/2000	
		Acquisition Complete	11/15/2000	
		Documents Recorded	11/30/2000	
		Project Complete	02/28/2001	
		Final Docs & Billing to IAC	02/28/2001	

X = Milestone Complete

! = Critical Milestone



## Amendment to IAC Project Agreement

**Project Sponsor:** County of Snohomish  
**Project Title:** Paradise Valley

**Project Number:** 99-1705  
2

### Amendment Type:

Scope Increase or Decrease

### Amendment Description:

This grant will purchase one conservation area totalling 664 acres with a 3 year option to purchase the timber rights on a portion of the acreage. Acquisition includes all timber northeast of Paradise Lake Road.

### Agreement Terms

In all other respects the Agreement, to which this is an amendment, and the plans and specifications relevant thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this amendment.

State Of Washington  
Interagency Committee for  
Outdoor Recreation

BY: [Signature]

**TITLE:** Manager, Project Services

**DATE:** September 5, 2000

Pre-approved as to form:  
BY: /S/  
Assistant Attorney General

Project Sponsor

AGENCY: for: Snohomish County Executive

BY: Margery Hite

**TITLE:** Ala

**DATE:** 9/21/00

MARGERY HITE  
Executive Director



## Amendment to IAC Project Agreement

**Project Sponsor:** County of Snohomish  
**Project Title:** Paradise Valley

**Project Number:** 99-1705 A  
**Amendment Number:** 3

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from County of Snohomish the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 04/06/1999 to 10/01/2000 is extended to allow the contracting party until 12/31/2000 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an amendment, and the plans and specifications relevant thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this amendment.

State of Washington  
Interagency Committee for  
Outdoor Recreation

BY: 

Eric Johnson

**TITLE:** Manager, Project Services

**DATE:** September 15, 2000

Pre-approved as to form:

By: /S/  
Assistant Attorney General



## Milestone Report By Project

**Project Number:** 99-1705 A  
**Project Name:** Paradise Valley  
**Sponsor:** Snohomish County of  
**IAC Project Manager:** Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	04/06/1999	
		Order Appraisal(s)	06/01/1999	
		Appraisals/Reviews Complete	08/01/1999	
		Estimated Billing Schedule	09/01/1999	
		Purchase Agreement Signed	10/30/2000	
		Acquisition Complete	11/15/2000	
		Documents Recorded	11/30/2000	
		Project Complete	12/31/2000	
		Final Docs & Billing to IAC	12/31/2000	

**X = Milestone Complete**

**! = Critical Milestone**



## Amendment to GSRO Project Grant Agreement

**Project Sponsor:** County of Snohomish

**Project Title:** Paradise Valley

**New Project Number:** 99-1705A

**Old Project Number:** 99-1037

**Amendment Type:**

Transfer of responsibility from the Governor's Salmon Recovery Office (GSRO) to the Salmon Recovery Funding Board (SRFB).

**Amendment Description:**

Passage of Second Engrossed Second Substitute Senate Bill 5595 by the Washington legislature on May 19, 1999, and signed into law, with a partial veto, by Governor Locke on June 11, 1999, placed administration of all federal and state funds for salmon recovery in the hands of the newly created ten-member Salmon Recovery Funding Board (SRFB). The SRFB is located with and staffed by the Interagency Committee for Outdoor Recreation (IAC). Additionally, the IAC provides all necessary grant administration assistance to the SRFB and distributes the funds as directed by the SRFB. Accordingly, SB5595 changed the role of the Governor's Salmon Recovery Office (GSRO) in administering the Fiscal Year 1999 federal funds for salmon habitat.

The IAC agrees to be responsible for the administration of these funds as of July 1, 1999. Your contact will continue to be Rollie Geppert at (360) 902-2587 or RollieG@iac.wa.gov.

The mailing address is now: Salmon Recovery Funding Board, P.O. Box 40917, Olympia Washington, 98504-0917.

**Agreement Terms**

This is a no-cost, no-performance period change to the existing agreement. As a result of this change, the GSRO and IAC shall not accrue any additional expenses.

**Interagency Committee for  
Outdoor Recreation**

BY: Laura E. Johnson  
Laura E. Johnson, Director

DATE: 11/22/99

**Governor's Salmon  
Recovery Office**

BY: Curt Smith  
Curt Smith, Special Assistant  
to the Governor

DATE: 11/24/99



STATE OF WASHINGTON

OFFICE OF THE INTERAGENCY COMMITTEE  
1111 Washington Street SE  
PO Box 40917  
Olympia, WA 98504-0917

November 22, 1999

Dianne Housden  
County of Snohomish  
3000 Rockefeller Ave MS 303  
Everett, WA 98290

RE: Paradise Valley, IAC #99-1705A

Dear Ms. Housden:

Passage of Second Engrossed Second Substitute Senate Bill 5595 by the Washington legislature on May 19, 1999, and signed into law, with a partial veto, by Governor Locke on June 11, 1999, placed administration of all federal and state funds for salmon recovery in the hands of the newly created ten-member Salmon Recovery Funding Board (SRFB). The SRFB is located with and staffed by the Interagency Committee for Outdoor Recreation (IAC). Additionally, the IAC provides all necessary grant administration assistance to the SRFB and distributes the funds as directed by the SRFB. Accordingly, SB5595 changed the role of the Governor's Salmon Recovery Office (GSRO) in administering the Fiscal Year 1999 federal funds for salmon habitat. In brief, the SRFB assumes full responsibility for the administration of these funds as of July 1, 1999.

The purpose of this letter is to inform you that administration of the federal funds for your project Grant Agreement is now the responsibility of the IAC. Your contact will continue to be Rollie Geppert, now with our office, at (360) 902-2587 or RollieG@iac.wa.gov.

Enclosed is the amendment notice listing the old and new project numbers. It is not necessary for you to sign or return this notice. Additionally, there is a new invoice form for you to use when submitting future billings. Please keep this entire packet with the original Project Grant Agreement.

My staff and I look forward to working with you in successfully completing your project to restore Washington State's salmon habitat in a timely manner.

Sincerely,

A handwritten signature in cursive script, appearing to read "Laura".  
Laura E. Johnson  
Director

cc: Curt Smith, GSRO  
Rollie Geppert, IAC  
GSRO Regional Coordinators

