

Amendment to Project Agreement

Project Sponsor: San Juan County Land Bank
Project Title: Huntley Conservation Easement

Project Number: 14-1888 A
Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from San Juan County Land Bank the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 09/18/2014 to 12/31/2015 is extended to allow the contracting party until 04/30/2016 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY: 

Kaleen Cottingham

TITLE: Director

DATE: 4/22/16

Pre-approved as to form:

By: /S/

Assistant Attorney General

Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

April 20, 2016

Lincoln Bormann
San Juan County Land Bank
350 Court Street #6
Friday Harbor, WA 98250

RE: Huntley Conservation Easement, RCO #14-1888A
Amendment #: 1

Dear Mr. Bormann:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Mike Ramsey at (360) 902-2969 or send an e-mail to mike.ramsey@rco.wa.gov.

Sincerely,


Kaleen Cottingham
Director

Enclosures

