

## **Amendment to Project Agreement**

**Project Sponsor:** 

San Juan Preservation Trust

Project Number: 14-1933 A

**Project Title:** 

Fishery Pt Neighborhood Shoreline CE Acquisitio

**Amendment Number: 1** 

## **Amendment Type:**

Time Extension

## **Amendment Description:**

Pursuant to a request from San Juan Preservation Trust the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 09/18/2014 to 06/30/2016 is extended to allow the contracting party until 09/30/2016 to complete the project.

## **Agreement Terms**

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington

**Recreation and Conservation Office** 

Kaleen Cottingham

BY:

Director

DATE:

TITLE:

\$5-6-2016

Pre-approved as to form:

By:

/S/

Assistant Attorney General

PO Box 40917 Olympia WA 98504-0917



(360) 902-3000 TTY (360) 902-1996 Fax: (360) 902-3026

E-mail: info@rco.wa.gov Web site: www.rco.wa.gov

May 6, 2016

Barbara Courtney San Juan Preservation Trust PO Box 327 Lopez, WA 98261

RE: Fishery Pt Neighborhood Shoreline CE Acquisition, RCO #14-1933A

Amendment #: 1

Dear Ms. Courtney:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Mike Ramsey at (360) 902-2969 or send an e-mail to mike.ramsey@rco.wa.gov.

Sincerely,

Kaleen Cottingham

Director

**Enclosures** 

