

Amendment to Project Agreement

Project Sponsor: Skagit River Sys Cooperative

Project Number: 13-1112 P

Project Title: Crescent Harbor Creek Restoration Design & Per

Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit River Sys Cooperative the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 03/01/2014 to 06/30/2016 is extended to allow the contracting party until 06/30/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

6/15/16

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 13-1112 P **Amendment Number:** 4
Project Name: Crescent Harbor Creek Restoration Design & Permit
Sponsor: Skagit River Sys Cooperative
IAC Project Manager: Marc Duboiski

| X | ! | Milestone | Target Date | Comments/Description |
|---|---|-----------------------------|-------------|----------------------|
| X | | Project Start | 03/01/2014 | |
| X | | Data Gathering Started | 03/01/2014 | |
| X | ! | Annual Project Billing | 07/31/2014 | |
| X | ! | Progress Report Submitted | 08/01/2014 | |
| X | ! | Progress Report Submitted | 11/30/2014 | |
| X | ! | Progress Report Submitted | 07/31/2015 | |
| X | ! | Progress Report Submitted | 02/29/2016 | |
| X | ! | Preliminary Design to RCO | 03/31/2016 | |
| X | ! | Progress Report Submitted | 03/31/2016 | |
| X | | Applied for Permits | 05/31/2016 | |
| | ! | Cultural Resources Complete | 06/30/2016 | |
| | | Special Conditions Met | 06/30/2017 | |
| | | Permits Complete | 06/30/2017 | |
| | ! | Agreement End Date | 06/30/2017 | |
| | | Final Report in PRISM | 09/30/2017 | |
| | | Final Billing to RCO | 09/30/2017 | |

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

June 14, 2016

Steve Hinton
Skagit River Sys Cooperative
PO Box 368
La Conner, WA 98257

RE: Crescent Harbor Creek Restoration Design & Permit, RCO #13-1112P
Amendment #: 4

Dear The Honorable Hinton:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham for".

Kaleen Cottingham
Director

Enclosures

