

Project 15-1485, Whidbey Basin Pocket Estuary Census

Interim Progress Report, June 30, 2016

TASK 1: 2014 orthophotos were obtained from Island County in March 2016. The 4-band CIR and 3-band true-color photos are ¼-foot resolution and acceptable to SRSC for completing the project.

TASK 2: Digitizing GIS points, polygons and lines for accessible pocket estuaries has begun. This task is expected to be completed by the end of October 2016.

TASK 3: Metadata will be completed for all GIS files after the files have been created. This task is expected to be completed by the end of October 2016.

TASK 4: The report describing statistics results for each GIS layer has not been started but is expected to be completed by the end of 2016.

TASK 5: The report and GIS data are expected to be distributed to the Whidbey Basin Lead Entities and Tribes by the end of 2016.

TASK 6: A log of dates of presentations to Whidbey Basin Lead Entities is expected to be completed by the end of 2016.