

Amendment to Project Agreement

Project Sponsor: San Juan Preservation Trust
Project Title: Fishery Pt Neighborhood Shoreline CE Acquisitio

Project Number: 14-1933 A
Amendment Number: 2

Amendment Type:

Time Extension

RCO

SEP 202016

SCANNED

Amendment Description:

Pursuant to a request from San Juan Preservation Trust the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 09/18/2014 to 09/30/2016 is extended to allow the contracting party until 06/30/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

9/13/16

Pre-approved as to form:

By:

/S/
Assistant Attorney General

Sponsor Request

Ramsey, Michael (RCO)

From: Debby Clausen <debbyc@sjpt.org>
Sent: Wednesday, August 31, 2016 3:29 PM
To: Ramsey, Michael (RCO)
Cc: Tim Seifert
Subject: Fishery Pt. Neighborhood Shoreline CE Acquisition Project (14-1933) Extension Request
Attachments: Fishery Pt Neighborhood Shoreline CE Aquisition Project (14-1933) Milestones - Proposed Extension (08-31-16).docx

Mike – We would like to request an extension for the Fishery Pt. Neighborhood Shoreline CE Acquisition Project (14-1933) with an Agreement End Date/Final Report extension to June 30, 2017 and a Final Billing to RCO due September 30, 2017. Both the Burn Family and Kris Wernstedt have reaffirmed their desire to complete their Fishery Pt. Conservation Easements, but require additional time due to the following:

Burn Trust Conservation Easement: The Burn Trust has requested extension of their Conservation Easement inland boundary to the treeline (from the 200 ft. line). As we have from the beginning urged them to include the entire sandflats in their conservation easement, we would like to be able to accommodate their request; however, it will require additional time to survey the inland boundary, revise the CE, reaffirm the appraisal, etc.

Wernstedt Conservation Easement: Kris Wernstedt and his wife are out of the country (Tanzania) until early next summer and not in a position to complete the Conservation Easement until they get back in country. Mr. Wernstedt has reiterated his interest in completing the conservation easement upon his return.

Attached is a proposed extension of Project Milestones. Please let me know if we can provide additional information or answer any questions.

Thank you very much for consideration of our request,

Debby

Debra Clausen, Conservation Director
THE SAN JUAN PRESERVATION TRUST
Box 759 Friday Harbor, WA 98250
Tel: 360.378.2461 Email: debbyc@sjpt.org
Web: www.sjpt.org

*Please consider providing for the San Juan Preservation Trust in your will.
Your bequest protects the San Juan Islands in perpetuity.*