

Amendment to Project Agreement

9/6/16
msd

Project Sponsor: Eco Logical Research Inc.
Project Title: Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443 C
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Eco Logical Research Inc. the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 10/01/2015 to 09/30/2016 is extended to allow the contracting party until 06/30/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington
Recreation and Conservation Office**

BY: *Kaleen Cottingham*
Kaleen Cottingham

TITLE: Director

DATE: 9/1/16

Pre-approved as to form:
By: IS/
Assistant Attorney General

Amendment Milestone Report

Project Number: 15-1443 C
Project Name: Asotin IMW Monitoring PSMFC 2015
Sponsor: Eco Logical Research Inc.

Amendment Number: 4

X	!	Milestone	Target Date	Comments/Description
		Project Start	10/01/2015	
X	!	Progress Report Submitted	03/31/2016	This progress report provides information that is shared with PSMFC and the SRFB monitoring panel review AND was provided May 9
	!	Progress Report Submitted	09/30/2016	
	!	Progress Report Submitted	03/31/2017	
	!	Agreement End Date	06/30/2017	
		Final Billing to RCO	07/31/2017	
		Final Report	07/31/2017	

X = Milestone Complete

! = Critical Milestone