

Amendment to Project Agreement

Project Sponsor:

Skagit River Sys Cooperative

Project Title:

Whidbey Basin Pocket Estuary Census

Project Number: 15-1485 M

Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit River Sys Cooperative the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 12/31/2016 is extended to allow the contracting party until 06/30/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington **Recreation and Conservation Office**

BY:

TITLE:

Director

DATE:

Pre-approved as to form:

By:

ISI

Assistant Attorney General

Natural Resource's Building 1111 Washington St Sh Olympia WA 9850 PO Box 40917 Olympia WA 98504 0917



STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

(360) 902-3000 TTY (360) 902-1996 Fax: (360) 902-3026

E-mail: info@rco.wa.gov Web site: www.rco.wa.gov

October 4, 2016

Karen Wolf Skagit River Sys Cooperative PO Box 368 LaConner, WA 98257

RE: Whidbey Basin Pocket Estuary Census, RCO #15-1485M

Amendment #: 1

Dear Ms. Wolf:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Keith Dublanica at (360) 902-2242 or send an e-mail to Keith.Dublanica@rco.wa.gov.

Sincerely,

Kaleen Cottingham

Director

Enclosures