

RECEIVED

JAN 15 2014

WA STATE  
RECREATION AND CONSERVATION OFFICE



DEPARTMENT OF  
**ECOLOGY**  
State of Washington

AMENDMENT 1  
to  
INTERAGENCY AGREEMENT No. C1400088  
(RCO 15-05)

BETWEEN THE  
STATE OF WASHINGTON DEPARTMENT OF ECOLOGY  
AND THE  
RECREATION AND CONSERVATION OFFICE

PURPOSE: To extend the expiration date of the agreement.

IT IS MUTUALLY AGREED THAT:

- The expiration date is extended from June 30, 2015 to October 31, 2015.

This amendment is effective December 2, 2013.

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

IN WITNESS WHEREOF; the parties have executed this Amendment.

State of Washington  
Department of Ecology

State of Washington  
Recreation and Conservation Office


  
Polly Zehner  
Deputy Director

1/8/14  
Date

  
Kaleen Cottingham  
Director

12/23/13  
Date

Approved as to form:  
Attorney General's Office

  
1/15/14

RECEIVED

JAN 15 2014

WA STATE  
RECREATION AND CONSERVATION OFFICE

KMB



DEPARTMENT OF  
**ECOLOGY**  
State of Washington

AMENDMENT 2  
to  
INTERAGENCY AGREEMENT No. C1400088  
(RCO 15-05)

BETWEEN THE  
STATE OF WASHINGTON DEPARTMENT OF ECOLOGY  
AND THE  
RECREATION AND CONSERVATION OFFICE

PURPOSE: To add additional funds to the agreement and modifies the scope of work and budget.

IT IS MUTUALLY AGREED THAT:

- The contract is increased by \$ 20,303, for a revised total of \$ 1,626,354, per the updated scope of work and budget in Appendix A.

This amendment is effective June 1, 2014. The agreement continues through October 31, 2015.


All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.


This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

IN WITNESS WHEREOF; the parties have executed this Amendment.

State of Washington  
Department of Ecology

State of Washington  
Recreation and Conservation Office

  
Polly Zehm  
Deputy Director  
7/7/14  
Date

  
Kaleen Cottingham  
Director  
7/1/14  
Date

Approved as to form:  
Attorney General's Office

RECEIVED

JUL 17 2014

VIA STATE  
RECREATION AND CONSERVATION OFFICE

**ECOLOGY CONTRACT C1400088  
 AMENDMENT 2  
 APPENDIX A**

**SCOPE OF WORK/BUDGET**

| <b>Habitat Enhancement Projects</b>                                            | <b>Sponsor</b>                           | <b>Original Amount</b> | <b>Amend 2</b> | <b>Revised Total</b> |
|--------------------------------------------------------------------------------|------------------------------------------|------------------------|----------------|----------------------|
| Gap to Gap Outfall Relocation                                                  | City of Yakima                           | 1,300,000              |                | 1,300,000            |
| Bateman Island Causeway Modification Conceptual Design                         | Mid-Columbia Fisheries Enhancement Group | 100,000                |                | 100,000              |
| Bull Trout Task Force Habitat Improvements                                     | Mid-Columbia Fisheries Enhancement Group | 55,000                 |                | 55,000               |
| Gold Creek Habitat Assessment and Conceptual Design                            | Kittitas Conservation Trust              | 50,000                 | 19,500         | 69,500               |
| <b>Total Habitat Enhancement</b>                                               |                                          | <b>1,505,000</b>       | <b>19,500</b>  | <b>1,524,500</b>     |
| <b>Agriculture Conservation Projects</b>                                       |                                          |                        |                |                      |
| Yakima-Tieton Irrigation District Feasibility Study Tieton to Ahtanum Exchange | Yakima-Tieton Irrigation District        | 37,500                 |                | 37,500               |
| <b>Total Agriculture Cons. Projects</b>                                        |                                          | <b>37,500</b>          |                | <b>37,500</b>        |
| <b>RCO Administration</b>                                                      |                                          | <b>63,551</b>          | <b>803</b>     | <b>64,354</b>        |
| <b>Total Budget</b>                                                            |                                          | <b>1,606,051</b>       | <b>20,303</b>  | <b>1,626,354</b>     |