

8/1/29/14

Amendment to Project Agreement

Project Sponsor: Chelan Co Natural Resource

Project Number: 12-1620 R

Project Title: Mill Creek Culvert Replacement Mtn Home Ranch

Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/06/2012 to 01/31/2014 is extended to allow the contracting party until 01/31/2015 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

1/29/14

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 12-1620 R **Amendment Number:** 1
Project Name: Mill Creek Culvert Replacement Mtn Home Ranch Rd
Sponsor: Chelan Co Natural Resource
IAC Project Manager: Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/06/2012	
X	!	Applied for Permits	04/01/2013	
X	!	Cultural Resources Complete	06/01/2013	
X	!	Progress Report Submitted	06/15/2013	
X	!	Annual Project Billing	07/31/2013	
X		Permits Complete	08/31/2013	
X	!	Progress Report Submitted	12/15/2013	
X	!	Preliminary Design to RCO	01/29/2014	Attached in PRISM.
	!	Progress Report Submitted	06/15/2014	
		Bid Awarded/Contractor Hired	07/01/2014	
		Landowner Agreement to RCO	08/31/2014	
		Restoration Started	09/01/2014	
		Restoration Complete	10/31/2014	
		RCO Final Inspection	11/30/2014	
	!	Progress Report Submitted	12/15/2014	
	!	Agreement End Date	01/31/2015	
		Final Report in PRISM	04/30/2015	
	!	Final Design to RCO	04/30/2015	
		Final Billing to RCO	04/30/2015	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917



(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

January 29, 2014

Mike Kane
Chelan Co Natural Resource
316 Washington St Ste 401
Wenatchee, WA 98801

RE: Mill Creek Culvert Replacement Mtn Home Ranch Rd, RCO #12-1620R
Amendment #: 1

Dear Mr. Kane:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures

