

PROJECT: 13-1287 ACQ, NASON CREEK UWP HORSESHOE BEND ACQUISITION

Sponsor: Chelan-Douglas Land Trust Program: Salmon Federal Projects Status: Active
Project Start Date: 12/04/2013 Agreement End Date: 12/31/2017

Progress Report Status: Accepted 06/21/2017

Report Period

From 02/14/2017 To 06/21/2017

Questions

#1: Describe the work accomplished during this reporting period.

Description is required

Obtained updated appraisal, meet LO option requirements. Review appraisal ordered, awaiting receipt of review and LO Purchase and Sale Agreement.
A volunteer event occurred with students from a Waldorf School under CDLT supervision cleaning up small items and trash on site. Materials taken to Waste Management Transfer Station.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

The only caveat is that this is in an estate and landowner has sale authority, but communication has been a challenge.

#3: Tell us about work planned for the next reporting period.

Description is required

Closing and demolition or removal of last structure.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

None

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Progress Report Due	09/30/2017				
Demolition Complete	12/31/2017				
Noxious Weed Control Complete	12/31/2017				
Funding Acknowl Sign Posted	12/31/2017				
Agreement End Date	12/31/2017				
	Need amendment to change				
Stewardship Plan to RCO	03/31/2018				
Final Report Due	03/31/2018				
Final Billing Due	03/31/2018				

Special Conditions

None

Progress Report, Project 13-1287

Permits

Permits and Reviews	Issuing Organization	Applied Date	Received Date	Expiration Date	Permit #
None - No permits Required					

Permit Questions

No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)



163290 Primary



180188 Secondary



180187 Secondary



180186 Secondary



180185 Secondary

FILES AND PHOTOS

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	06/21/2017	Marc Duboiski	Are you still going to need a cost increase on this one? Thanks for the update.
Submitted	06/21/2017	Mickey Fleming	
Draft	06/21/2017	Mickey Fleming	