

## Amendment to Project Agreement

6/14/17  
pml

**Project Sponsor:** Dept of Fish & Wildlife  
**Project Title:** WDFW monitoring of Asotin IMW

**Project Number:** 17-1073 M  
**Amendment Number:** 1

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Dept of Fish & Wildlife the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/01/2017 to 06/30/2017 is extended to allow the contracting party until 09/30/2017 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

**BY:**

  
Kaleen Cottingham

**TITLE:** Director

**DATE:**

6/14/17

Pre-approved as to form:

By: /S/

Assistant Attorney General

## Amendment Milestone Report

**Project Number:** 17-1073 M  
**Project Name:** WDFW monitoring of Asotin IMW  
**Sponsor:** Fish & Wildlife Dept of

**Amendment Number:** 1

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/01/2017	
	!	Progress Report Due	04/30/2017	
	!	Agreement End Date	09/30/2017	PSMFC has extended their agreement with RCO thru 9/30/17 thereby RCO ability will then extend this agreement 90 days thru 9/30/17
		Final Billing Due	09/30/2017	See above with an explanation this will be extended 90 days.
		Final Report	10/01/2017	Same as above

**X = Milestone Complete**

**! = Critical Milestone**

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026

E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

June 14, 2017

Ethan Crawford  
Dept of Fish & Wildlife  
1049 Port Way  
Clarkston, WA 99403

RE: WDFW monitoring of Asotin IMW, RCO #17-1073M  
Amendment #: 1

Dear Mr. Crawford:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Keith Dublanica at (360) 902-2242 or send an e-mail to [Keith.Dublanica@rco.wa.gov](mailto:Keith.Dublanica@rco.wa.gov).

Sincerely,

A handwritten signature in black ink, appearing to read "Kaleen Cottingham", with a stylized flourish at the end.

Kaleen Cottingham  
Director

Enclosures

