

## Amendment to Project Agreement

**Project Sponsor:** Island Co. Dept. Natural Res.  
**Project Title:** Iverson Preserve Stakeholder Integration

**Project Number:** 15-1049 P  
**Amendment Number:** 3

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Island Co. Dept. Natural Res. the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 12/29/2017 is extended to allow the contracting party until 06/29/2018 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

### State Of Washington Recreation and Conservation Office

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

12/21/17

Pre-approved as to form:

By:

/S/  
Assistant Attorney General

## Amendment Milestone Report

**Project Number:** 15-1049 P

**Amendment Number:** 3

**Project Name:** Iverson Preserve Stakeholder Integration

**Sponsor:** Island Co. Dept. Natural Res.

**IAC Project Manager:** Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X		Data Gathering Started	12/09/2015	
X		RFP Complete/Consultant Hired	04/15/2016	
X	!	Progress Report Due	04/30/2016	
X	!	Progress Report Due	10/31/2016	
X	!	Annual Project Billing Due	12/30/2016	
X	!	Progress Report Due	03/31/2017	
		Draft Plan to RCO	05/31/2018	Draft Reports, See Manual #18, Appendix D-1, Conceptual Design Deliverables.
		Final Plan to RCO	06/29/2018	Final Narrative Report
	!	Agreement End Date	06/29/2018	
		Final Report Due	07/31/2018	
		Final Billing Due	07/31/2018	

**X = Milestone Complete**

**! = Critical Milestone**

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



STATE OF WASHINGTON  
RECREATION AND CONSERVATION OFFICE

(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026

E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

December 21, 2017

Michele Tefft  
Island County Health Dept  
PO Box 5000  
Coupeville, WA 98239

RE: Iverson Preserve Stakeholder Integration, RCO #15-1049P  
Amendment #: 3

Dear Ms. Tefft:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Marc Duboiski at (360) 902-3137 or send an e-mail to [marc.duboiski@rco.wa.gov](mailto:marc.duboiski@rco.wa.gov).

Sincerely,

A handwritten signature in blue ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham  
Director

Enclosures

cc: Lori Clark

