

## Amendment to Project Agreement

**Project Sponsor:** King Co Water & Land Res  
**Project Title:** Lower Bear Creek Natural Area Additions

**Project Number:** 15-1058 A  
**Amendment Number:** 2

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from King Co Water & Land Res the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 08/30/2018 is extended to allow the contracting party until 11/30/2018 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

Aug 13, 2018

Pre-approved as to form:

By:

/S/

Assistant Attorney General

## Amendment Special Conditions

**Project Sponsor:** King Co Water & Land Res  
**Project Title:** Lower Bear Creek Natural Area Additions

**Project Number:** 15-1058 A  
**Amendment Number:** 2

---

### Special Conditions

None

## Amendment Milestone Report

**Project Number:** 15-1058 A

**Amendment Number:** 2

**Project Name:** Lower Bear Creek Natural Area Additions

**Sponsor:** King Co Water & Land Res

**IAC Project Manager:** Elizabeth Butler

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X		Order Appraisal(s)	06/15/2016	Little Bit
X	!	Progress Report Due	06/30/2016	
X	!	Order Appraisal Review(s)	08/30/2016	Little Bit
X	!	Annual Project Billing Due	12/31/2016	
X	!	Progress Report Due	12/31/2016	
X	!	Progress Report Due	06/30/2017	
X	!	Purchase Agreement Signed	09/30/2017	Little Bit
X	!	Progress Report Due	12/31/2017	
X	!	Annual Project Billing Due	12/31/2017	
X	!	Acquisition Closing	06/08/2018	Little Bit
X	!	Progress Report Due	06/30/2018	
X		Environmental Assess Complete	07/18/2018	Little Bit
X		Recorded Land Survey to RCO	07/18/2018	Little Bit
		Stewardship Plan to RCO	08/31/2018	Little Bit
		Final Report Due	09/30/2018	
		Recorded Acq Documents to RCO	09/30/2018	Little Bit
	!	Agreement End Date	11/30/2018	
		Final Billing Due	11/30/2018	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



STATE OF WASHINGTON

Recreation and Conservation Office

(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

August 9, 2018

Tom Beavers  
King Co Water & Land Res  
201 S Jackson St Ste 600  
Seattle, WA 98104-3855

RE: Lower Bear Creek Natural Area Additions, RCO #15-1058A  
Amendment #: 2

Dear Tom Beavers:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Elizabeth Butler at (360) 902-3009 or send an e-mail to [elizabeth.butler@rco.wa.gov](mailto:elizabeth.butler@rco.wa.gov).

Sincerely,

Kaleen Cottingham  
Director

Enclosures

