

Amendment to Project Agreement

m3
6/15/18

Project Sponsor: Dept of Fish & Wildlife
Project Title: WDFW monitoring of Asotin IMW

Project Number: 17-1073 M
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Dept of Fish & Wildlife the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/01/2017 to 06/30/2018 is extended to allow the contracting party until 12/31/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

6/15/18

Pre-approved as to form:

By:

/S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 17-1073 M
Project Name: WDFW monitoring of Asotin IMW
Sponsor: Fish & Wildlife Dept of

Amendment Number: 4

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/01/2017	
X	!	Progress Report Due	04/30/2017	
X	!	Progress Report Due	06/18/2018	
	!	Progress Report Due	12/15/2018	Sponsor will provide a DRAFT progress report by this date, and will be used within the annual reports provided by EcoLogical Research
	!	Agreement End Date	12/31/2018	The PSMFC is expected to extend their current agreement with RCO thru 6/30/19, thereby RCO extends this agreement with WDFW through 12/31/18
		Final Report	01/15/2019	
		Final Billing Due	01/31/2019	

X = Milestone Complete

! = Critical Milestone