



Amendment to Project Agreement

Project Sponsor: Whidbey Camano Land Trust
Project Title: Dugualla Bay Tidelands Acquisition

Project Number: 17-1062 A
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Whidbey Camano Land Trust the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 09/30/2019 is extended to allow the contracting party until 09/30/2020 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

3/11/19

Pre-approved as to form:

By:

/S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 17-1062 A
Project Name: Dugualla Bay Tidelands Acquisition
Sponsor: Whidbey Camano Land Trust
IAC Project Manager: Marc Duboiski

Amendment Number: 4

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/19/2018	
X	!	Cultural Resources Complete	01/19/2018	Exempt per RCO-DAHP programmatic agreement - acquisition, no ground disturbance.
X		Order Appraisal(s)	04/15/2018	
X	!	Order Appraisal Review(s)	06/15/2018	
X	!	Progress Report Due	07/31/2018	
X	!	Annual Project Billing Due	07/31/2018	
X		Environmental Assess Complete	12/15/2018	
X	!	Progress Report Due	01/31/2019	
X	!	Purchase Agreement Signed	02/01/2019	
	!	Acquisition Closing	04/30/2019	
		Recorded Acq Documents to RCO	05/31/2019	
	!	Annual Project Billing Due	07/31/2019	
	!	Progress Report Due	07/31/2019	
		Stewardship Plan to RCO	12/31/2019	
	!	Progress Report Due	01/31/2020	
	!	Annual Project Billing Due	07/31/2020	
		RCO Final Inspection	09/30/2020	
	!	Agreement End Date	09/30/2020	
		Final Report Due	10/31/2020	
		Final Billing Due	10/31/2020	

X = Milestone Complete

! = Critical Milestone