

Amendment to Project Agreement

mj
7/11/19

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306R
Amendment Number: 1

Amendment Type:

Cost Change

Amendment Description:

Merging 18-2062 - 46,815 of ESRP funds, from 2019-2021 biennium. as match to the SRFB-PSAR funds.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - ESRP	\$0.00	0.00%	\$46,815.00	9.49%
RCO - PSAR	\$419,228.00	85.00%	\$419,228.00	85.00%
Project Sponsor	\$73,982.00	15.00%	\$27,167.00	5.51%
Total Project Cost	\$493,210.00	100%	\$493,210.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$30,075.00	7.19%	\$40,761.18	10.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

NW Straits Marine Cons Found

BY: Kaleen Cottingham
Kaleen Cottingham

TITLE: Director

DATE: 7/2/19

Pre-approved as to form:

BY: /S/
Assistant Attorney General

AGENCY: NWSF

BY: Don Hunger

TITLE: Executive Director

DATE: July 8, 2019

RECEIVED

JUL 11 2019

057.409

Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917
1111 Washington St. S.E.
Olympia, WA 98501



(360) 902-3000
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

July 1, 2019

Lisa Kaufman
NW Straits Marine Cons Found
1155 N State St; Suite 402
Bellingham, WA 98225

RE: Seahorse Siesta Barge Removal, RCO #16-1306R
Amendment # 1

Dear Lisa Kaufman:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Seahorse Siesta Barge Removal project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Marc Duboiski at (360) 902-3137, or send an e-mail to marc.duboiski@rco.wa.gov.

Sincerely,

A handwritten signature in blue ink that reads "Kaleen Cottingham".

Kaleen Cottingham
Director

Enclosures



Amendment Agreement Description

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306 R
Amendment Number: 1

Agreement Description

Remove 136 feet of armor (in the form of an old barge and 70-100 cubic yards of vertical concrete wall) from the toe of a high feeder bluff at the Seahorse Siesta Community Beach in Langley, Island County. The community association is supportive of this project. The bulkhead extends 98 feet (FT) out on the beach from the toe of the bluff on the north side and 62 FT on the south side. The main elements of the designs for coastal habitat enhancement and feeder bluff restoration are full armor removal which includes bulkhead, barge, and fill removal and lower bluff grading to maintain the existing beach access.

Amendment Special Conditions

Project Sponsor: NW Straits Marine Cons Found
Project Title: Seahorse Siesta Barge Removal

Project Number: 16-1306 R
Amendment Number: 1

Special Conditions

- 1 - The SRFB technical review panel requests that the rock wall and stair access be minimized to the extent possible in terms of the length of shoreline. Further, the panel emphasizes that the rock wall is not intended to stabilize the slope above and will not likely prevent movement of the path surface.
- 2 - ESRP funds, totaling \$46,815 are used as match, and indirect costs are not eligible to be reimbursed from these funds.

Amendment Eligible Scope Activities

Project Sponsor: Northwest Straits Marine Conservation Foundation

Project Number: 16-1306

Project Title: Seahorse Siesta Barge Removal

Project Type: Restoration

Program: Puget Sound Acq. & Restoration

Amendment #: 1

Restoration Metrics

Worksite #1, Seahorse Siesta

Targeted salmonid ESU/DPS (A.23):

Chinook Salmon-Puget Sound ESU,
Chum Salmon-Puget Sound/Strait of
Georgia ESU, Coho Salmon-Puget
Sound/Strait of Georgia ESU, Pink
Salmon-Odd year ESU

Targeted species (non-ESU species):

None

Miles of Stream and/or Shoreline Treated or Protected (C.0.b):

0.02

Project Identified In a Plan or Watershed Assessment (C.0.c):

None

Type Of Monitoring (C.0.d.1):

Implementation Monitoring

Estuarine / Nearshore Project

Total Amount Of Estuarine / Nearshore Acres Treated (C.9.b):

0.3

Shoreline armor removal or modification (C.9.k.1)

Miles of Shoreline Treated for armor modification/removal (C.9.k.2):

0.02

Acres of Shoreline Treated for armor modification/removal (C.9.k.3):

0.3

Cultural Resources

Cultural resources

Architectural & Engineering

Architectural & Engineering (A&E)

Agency Indirect Costs

Agency Indirect

10% de minimis on TMDC