

PROJECT: 17-1063 PLAN, NEARSHORE ACQUISITION STRATEGY DEVELOPMENT

Sponsor: Whidbey Camano Land Trust Program: Salmon State Projects Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 12/31/2019

Progress Report Status: Accepted 11/20/2019

Report Period

From 05/22/2019 To 11/18/2019

Questions

#1: Describe the work accomplished during this reporting period.

Description is required

The Nearshore Acquisition Plan was completed by Confluence Environmental with input from the Focus Group.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

The outreach component of the project will be completed involving assessment and documentation of the current status of relationships with priority landowner, and letters sent to those priority landowners who have not yet been contacted to determine willingness to conserve or restore their properties.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Choice No

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Draft Plan to RCO	10/31/2019	✓			
Progress Report Due	10/31/2019	✓			
Special Conditions Met	11/30/2019	✓			
Final Plan to RCO	11/30/2019	✓			
Agreement End Date	12/31/2019				
	Need amendment to change				
Final Report Due	02/28/2020				
Final Billing Due	02/28/2020				

Special Conditions

The Whidbey Camano Land Trust will assess landowner willingness through targeted outreach to at least 10 landowners in high priority areas, as identified by the GIS-based prioritization framework.

Permits

Permits and Reviews	Issuing Organization	Applied Date	Received Date	Expiration Date	Permit #
None - No permits Required					

Permit Questions

No questions needed for this progress report.

Progress Report, Project 17-1063

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	11/20/2019	Marc Duboiski	Thanks for the report. I'm reviewing now.
Submitted	11/18/2019	Ryan Elting	Thanks Marc! I'd say farewell, but I suspect (and hope) I will be seeing you!
Draft	11/18/2019	Ryan Elting	