

Amendment to Project Agreement

11-9-19
JM

Project Sponsor: Asotin Co Conservation Dist
Project Title: Asotin IMW Monitoring 2017

Project Number: 17-1304 M
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Asotin Co Conservation Dist the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 12/31/2019 is extended to allow the contracting party until 06/30/2020 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

12/9/19

Pre-approved as to form:

By:

/S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 17-1304 M
Project Name: Asotin IMW Monitoring 2017
Sponsor: Asotin Co Conservation Dist
IAC Project Manager: Keith Dublanica

Amendment Number: 2

X	!	Milestone	Target Date	Comments/Description
X		Project Start	01/19/2018	
X	!	Progress Report Due	06/15/2018	
X	!	Annual Project Billing Due	06/30/2018	
X		Special Conditions Met	12/31/2018	annual report due to the Monitoring Panel by this date (report can also be progress report for same time frame for PSMFC)
		Special Conditions Met	12/31/2019	annual report due to the Monitoring Panel by this date (report can also be progress report for same time frame for PSMFC) AND Final Report for PRISM
	!	Agreement End Date	06/30/2020	
		Final Report Due	07/31/2020	
		Final Billing Due	09/30/2020	

X = Milestone Complete

! = Critical Milestone