

PROJECT: 17-1304 MON, ASOTIN IMW MONITORING 2017

Sponsor: Asotin Co Conservation Dist Program: Salmon Federal Activities Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 06/30/2020

Progress Report Status: Accepted 01/06/2020

Report Period

From 01/01/2019 To 12/31/2019

Questions

#1: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

No

Optional

#2: Describe the work accomplished during this reporting period.

Description is required

Overall the IMW is meeting its goals; all restoration treatments have been completed; ELR is implementing the Adaptive Management Plan and adding wood as needed; geomorphic and fish responses are all positive; LWD frequency increased by 280-2,275%, pools increased by 125-391%, and juvenile abundance increased by 13-44%.
We upgraded the PIT tag antenna arrays with these funds and it is functioning
The 2019 fish capture and habitat surveys have been completed

#3: Tell us about work planned for the next reporting period.

Description is required

There is remaining funds available which we are holding until we find out what the 2021 budget from PSMFC will be. We will use the funds to fill in gap if we get less monitoring funds or we will use it to complete more analysis and reporting

ELR will be spending the winter analyzing data and planning for monitoring in 2020. In addition, there is approximately \$30,000 in additional restoration planned for summer of 2020.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

No

Optional

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Special Conditions Met <i>annual report due to the Monitoring Panel by this date (report can also be progress report for same time frame for PSMFC) AND Final Report for PRISM</i>	12/31/2019	✓			
Agreement End Date	06/30/2020				
	Need amendment to change				
Final Report Due	07/31/2020				
Final Billing Due	09/30/2020				

Special Conditions

In order to satisfy 15 CFR 24.42(b) & (c) For projects that contain Pacific Coast Salmon Recovery Funds or are used as match to Pacific Coast Salmon Recovery Funds the sponsor shall retain records for a period of nine years from the date RCO deems the project complete as defined in the PROJECT REIMBURSEMENTS Section.

Progress Report, Project 17-1304

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	01/06/2020	Keith Dublanica	thanks for submitting Happy New Year
Submitted	01/03/2020	Megan Stewart	
Draft	01/03/2020	Megan Stewart	